

Change Order # 2

WV Fine Arts Repl. - Multi-Prime
WV-07 Fine Arts Replacement Building
WV-03 West Valley College



West Valley - Mission
Community College District

Printed 07/27/2022, Page 1 of 2

Subject: Cosco Fire Protection - CO #2	Submitted : 07/27/2022 Amount: 15,186.00
ID: 415030-A	Purchase Order: S-P2101434

Original Contract:	245,100.00	
Approved To Date:	24,300.00	
Contract Amount + Changes:	269,400.00	9.91%
Amount:	15,186.00	
New Contract Amount:	284,586.00	16.11%

CCR	Schedule ID	Amount	Adjustment
7 - Cosco Fire Protection - CCR		9,398.00	0.00
8 - Cosco Fire Protection - CCR		2,457.00	0.00
9 - Cosco Fire Protection - CCR		3,331.00	0.00
		15,186.00	0.00

References

CCR # 7	Cosco Fire Protection - CCR #07 Re -Reroute for DC-3 Equipment Shift RFI 564	Closed Approved
CCR # 8	Cosco Fire Protection - CCR #08 Misc Sprinkler Adjustments	Closed Approved
CCR # 9	Cosco Fire Protection - CCR #09 Sprinkler revisions in Outdoor Work Yard & Sculptor Studio	Closed Approved

Change Order # 2

WV Fine Arts Repl. - Multi-Prime
WV-07 Fine Arts Replacement Building
WV-03 West Valley College

Printed 07/27/2022, Page 2 of 2

Signature	Construction Manager	Date	Signature	Architect of Record	Date
Signature	Inspector of Record	Date	Signature	Contractor	Date
Signature	West Valley-Mission CCD			Date	