

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure C Bond Program						
Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)						
Location / Project Number and Name		Measure C Funding	Measure W Funding	State Funding	Other Funding	Total Project Budget
Mission College						
MC-420003	Program Contingency - MC	\$765,412	\$21,913,000			\$22,678,412
MC-420163	Replacement, Phase II; Corp. Yard/Facilities Replacement, Main Building Replacement and Campus Entry Realignment Project	\$87,431,085				\$87,431,085
MC-420164	Main Building Demo and Plaza Landscape	\$30,158,502				\$30,158,502
MC-420165	MT Replacement Building	\$28,404,168	\$3,287,000	\$10,814,000		\$42,505,168
MC-420167	Wellness and Human Performance Addition Main Building	\$10,528,556				\$10,528,556
MC-420168	Technology System Refresh Projects	\$515,118				\$515,118
Mission College Total:		\$157,802,841	\$25,200,000	\$10,814,000	\$0	\$193,816,841
West Valley College						
WV-415000	Program Contingency - WV	\$745,411	\$5,466,000			\$6,211,411
WV-415002	Applied Arts and Sciences Renovation	\$15,271,007			\$15,336,143	\$30,607,150
WV-415020	Learning Resource Center Renovation	\$20,581,491	\$26,376,000	\$19,993,000		\$66,950,491
WV-415030	Fine Arts Replacement Building	\$19,819,450	\$12,344,677			\$32,164,127
WV-415040	Student Services Center	\$39,540,218				\$39,540,218
WV-415050	Business Division and Administration of Justice Renovation	\$21,840,252				\$21,840,252
WV-415060	Hum-Fine Arts Bldg Renovation	\$455,640				\$455,640
WV-415090	PE Department Building Renovation - Phase 1	\$849,067				\$849,067
WV-415100	Technology System Refresh Projects	\$347,265				\$347,265
WV-415110	Vasona Creek Restoration and Green Belt Improvements	\$1,503,301		\$369,546		\$1,872,847
WV-415120	Swing Space for Building Projects	\$2,650,611	\$2,252,800			\$4,903,411
WV-415140	Planetarium - New Building	\$7,292,937		\$2,818,153		\$10,111,090
WV-415150	Parking Lot and Campus Walkway Resurface/Replacement	\$1,884,911				\$1,884,911
WV-415160	Athletic Field Turf Restoration - Phase 1	\$26,086,810				\$26,086,810
West Valley College Total:		\$158,868,372	\$46,439,477	\$23,180,699	\$15,336,143	\$243,824,690
District Services						
DS-400000	Bond Administration	\$10,442,444	\$500,533			\$10,942,976
DS-435000	Program Contingency - DS	\$538,217	\$19,468,707			\$20,006,924
DS-435010	District Facilities Building Replacement	\$22,250,000				\$22,250,000

Bond List Rebase Approval Request

Measure C Bond Program					
Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)					
Location / Project Number and Name		Measure C Funding	Measure W Funding	State Funding	Total Project Budget
DS-435020	Underground MPOE Replacement Structure	\$2,615,711			\$2,615,711
DS-435030	Datatel Infrastructure Project	\$5,108,814	\$23,633		\$5,132,447
DS-435040	HVAC and Lighting Energy Retrofit Projects	\$3,047,773		\$2,375,442	\$5,423,215
DS-435050	Energy Management System Replacement	\$961,610			\$961,610
DS-435060	Security, Safety and Monitoring	\$2,079,896			\$2,079,896
DS-435066	Vasona Creek Improvements	\$14,838	\$2,071,420		\$2,086,257
District Services Total:		\$47,059,302	\$22,064,293	\$2,375,442	\$71,499,037
Measure C Bond Program Total:		\$363,730,514	\$93,703,770	\$36,370,141	\$509,140,568

Notes
State: State Capital Outlay, SCC Water District
Other: Measure H, BAAQMD

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure W Bond Program						
Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)						
Location / Project Number and Name		Measure W Funding	Measure C Funding	State Funding	Other Funding	Total Project Budget
Mission College						
MC-420003	Program Contingency - MC	\$21,913,000	\$765,412			\$22,678,412
MC-420006	CDC Building Renovation	\$10,215,812				\$10,215,812
MC-420007	STEM Center - New Construction	\$72,244,800				\$72,244,800
MC-420008	Outdoor Physical Educational Facilities Upgrades	\$19,758,600				\$19,758,600
MC-420009	Library Renovation	\$18,523,800				\$18,523,800
MC-420010	College Storage and Recycling Facilities	\$5,191,200				\$5,191,200
MC-420011	Modular Classroom Removal and Site Restoration	\$3,704,400				\$3,704,400
MC-420012	Student Campus Center Renovation	\$19,229,400				\$19,229,400
MC-420013	Science Building Renovation - Repurpose	\$19,837,800				\$19,837,800
MC-420014	TAV Building Renovation	\$3,902,400				\$3,902,400
MC-420015	Swing Space for Renovation Projects	\$4,321,800				\$4,321,800
MC-420016	Signage & Wayfinding Master Plan and Implementation	\$2,469,600				\$2,469,600
MC-420017	Campus Wide Landscaping Restoration and Gateway Additions	\$9,880,200				\$9,880,200
MC-420018	Outdoor Classroom and Performance Space Additions	\$3,088,800				\$3,088,800
MC-420019	General Education Facilities Augmentation and Upgrades	\$3,088,800				\$3,088,800
MC-420165	MT Replacement Building	\$3,287,000	\$28,404,168	\$10,814,000		\$42,505,168
MC-420166	Performing Arts Center - New Construction	\$46,015,200		\$14,007,000		\$60,022,200
Mission College Total:		\$266,672,612	\$29,169,580	\$24,821,000	\$0	\$320,663,192
West Valley College						
WV-415000	Program Contingency - WV	\$5,466,000	\$745,411			\$6,211,411
WV-415002	Applied Arts and Sciences Renovation	\$0	\$15,271,007		\$15,336,143	\$30,607,150
WV-415010	Fine Arts & Music Replacement Building - New Construction	\$23,602,700				\$23,602,700
WV-415011	Theater Renovation and Expansion	\$29,729,200		\$9,970,000		\$39,699,200
WV-415012	Black Box Theater - New Construction	\$1,636,800				\$1,636,800
WV-415013	PE/Wellness Center - New Construction	\$74,379,400				\$74,379,400
WV-415014	PE/Gym Buildings Renovation	\$17,636,300				\$17,636,300
WV-415015	STEM Classroom Expansion and Upgrades	\$12,228,200				\$12,228,200
WV-415016	Outdoor PE Facilities Upgrades	\$29,557,248				\$29,557,248

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure W Bond Program						
Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)						
Location / Project Number and Name	Measure W Funding	Measure C Funding	State Funding	Other Funding	Total Project Budget	
WV-415017 Campus Wide Landscape Restoration and Gateway Additions	\$11,343,100				\$11,343,100	
WV-415018 Modular Classroom Removal and Site Restoration	\$1,265,100				\$1,265,100	
WV-415019 Campus Center Upgrades	\$1,265,100				\$1,265,100	
WV-415020 Learning Resource Center Renovation	\$26,376,000	\$20,581,491	\$19,993,000		\$66,950,491	
WV-415021 Guirlani Demo and Site Restoration	\$1,921,200				\$1,921,200	
WV-415022 Signage and Wayfinding Master Plan and Implementation	\$1,497,400				\$1,497,400	
WV-415023 General Education Facility Augmentations	\$3,326,700				\$3,326,700	
WV-415024 Administration Building Renovation - Repurpose	\$5,156,200				\$5,156,200	
WV-415025 CDC Renovation	\$4,029,500				\$4,029,500	
WV-415026 Outdoor Classroom and Performance Space Addition	\$2,108,600				\$2,108,600	
WV-415027 Pathway and Bridge Upgrades	\$1,874,400				\$1,874,400	
WV-415030 Fine Arts Replacement Building	\$12,344,677	\$19,819,450			\$32,164,127	
WV-415120 Swing Space for Building Projects	\$2,252,800	\$2,650,611			\$4,903,411	
West Valley College Total:	\$268,996,625	\$59,067,971	\$29,963,000	\$15,336,143	\$373,363,739	

District Services

DS-003 Alternative Energy Projects at WV & MC	\$31,526,000			\$500,000	\$32,026,000	
DS-006 Utility and Electrical Upgrades for Buildings at MC & WV	\$12,050,000				\$12,050,000	
DS-007 Underground Water and Sewer Line Upgrades at MC & WV	\$14,915,000				\$14,915,000	
DS-008 ADA Barrier Removal at MC & WV	\$3,915,000				\$3,915,000	
DS-012 Parking Lots, Roads and Sidewalk Replacement at MC & WV	\$15,265,000				\$15,265,000	
DS-013 Storm Water Master Plan and Implementation	\$6,525,000				\$6,525,000	
DS-014 Security, Safety and Monitoring at MC & WV	\$3,870,000				\$3,870,000	
DS-015 Fire Alarm Upgrades at MC & WV	\$3,262,500				\$3,262,500	
DS-016 HVAC and Lighting Energy Retrofit Projects	\$9,000,000				\$9,000,000	
DS-400000 Bond Administration	\$500,533	\$10,442,444			\$10,942,976	
DS-435000 Program Contingency - DS	\$19,468,707	\$538,217			\$20,006,924	
DS-435002 Administration Building at WV - New Construction	\$9,785,195				\$9,785,195	
DS-435006 Program Management	\$12,276,850				\$12,276,850	
DS-435030 Datatel Infrastructure Project	\$23,633	\$5,108,814			\$5,132,447	

Bond List Rebase Approval Request

Measure W Bond Program					
Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)					
Location / Project Number and Name		Measure W Funding	Measure C Funding	State Funding	Total Project Budget
DS-435063	Public Safety & Community Services Building at WV	\$24,209,600			\$24,209,600
DS-435066	Vasona Creek Improvements	\$2,071,420	\$14,838		\$2,086,257
DS-435069	Information Systems Server and Infrastructure Upgrades	\$8,482,500			\$8,482,500
District Services Total:		\$177,146,938	\$16,104,312	\$0	\$193,751,250
Measure W Bond Program Total:		\$712,816,175	\$104,341,863	\$54,784,000	\$887,778,181

Notes
State: State Capital Outlay, SCC Water District
Other: Measure H, BAAQMD

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
Mission College					
MC-420003	Program Contingency - MC	\$22,678,412	\$22,678,412		
	Measure C	\$765,412	\$765,412		
	Measure W	\$21,913,000	\$21,913,000		
MC-420006	CDC Building Renovation	\$10,043,200	\$10,215,812	\$172,612	
	Measure W	\$10,043,200	\$10,215,812	\$172,612	Budget transfer in the amount of \$172,612.23 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420007	STEM Center - New Construction	\$72,244,800	\$72,244,800		
	Measure W	\$72,244,800	\$72,244,800		
MC-420008	Outdoor Physical Educational Facilities Upgrades	\$19,758,600	\$19,758,600		
	Measure W	\$19,758,600	\$19,758,600		
MC-420009	Library Renovation	\$18,523,800	\$18,523,800		
	Measure W	\$18,523,800	\$18,523,800		
MC-420010	College Storage and Recycling Facilities	\$5,191,200	\$5,191,200		
	Measure W	\$5,191,200	\$5,191,200		
MC-420011	Modular Classroom Removal and Site Restoration	\$3,704,400	\$3,704,400		
	Measure W	\$3,704,400	\$3,704,400		
MC-420012	Student Campus Center Renovation	\$19,229,400	\$19,229,400		
	Measure W	\$19,229,400	\$19,229,400		
MC-420013	Science Building Renovation - Repurpose	\$19,837,800	\$19,837,800		
	Measure W	\$19,837,800	\$19,837,800		
MC-420014	TAV Building Renovation	\$3,902,400	\$3,902,400		
	Measure W	\$3,902,400	\$3,902,400		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
Mission College					
MC-420015	Swing Space for Renovation Projects	\$4,321,800	\$4,321,800		
	Measure W	\$4,321,800	\$4,321,800		
MC-420016	Signage & Wayfinding Master Plan and Implementation	\$2,469,600	\$2,469,600		
	Measure W	\$2,469,600	\$2,469,600		
MC-420017	Campus Wide Landscaping Restoration and Gateway Additions	\$9,880,200	\$9,880,200		
	Measure W	\$9,880,200	\$9,880,200		
MC-420018	Outdoor Classroom and Performance Space Additions	\$3,088,800	\$3,088,800		
	Measure W	\$3,088,800	\$3,088,800		
MC-420019	General Education Facilities Augmentation and Upgrades	\$3,088,800	\$3,088,800		
	Measure W	\$3,088,800	\$3,088,800		
MC-420163	Replacement, Phase II; Corp. Yard/Facilities Replacement, Main Building Replacement and Campus Entry Realignment Project	\$87,260,634	\$87,431,085	\$170,451	
	Measure C	\$87,260,634	\$87,431,085	\$170,451	Budget transfer in the amount of \$170,451.02 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420164	Main Building Demo and Plaza Landscape	\$30,077,526	\$30,158,502	\$80,976	
	Measure C	\$30,077,526	\$30,158,502	\$80,976	Budget transfer in the amount of \$80,976.09 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420165	MT Replacement Building	\$42,505,168	\$42,505,168		
	Measure C	\$28,404,168	\$28,404,168		
	Measure W	\$3,287,000	\$3,287,000		
	State Match	\$10,814,000	\$10,814,000		
MC-420166	Performing Arts Center - New Construction	\$60,022,200	\$60,022,200		
	Measure W	\$46,015,200	\$46,015,200		
	State Match	\$14,007,000	\$14,007,000		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
Mission College					
MC-420167	Wellness and Human Performance Addition Main Building	\$10,477,142	\$10,528,556	\$51,414	
	Measure C	\$10,477,142	\$10,528,556	\$51,414	Budget transfer in the amount of \$51,413.61 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420168	Technology System Refresh Projects	\$1,515,118	\$515,118	(\$1,000,000)	
	Measure C	\$1,515,118	\$515,118	(\$1,000,000)	Budget transfer in the amount of \$1,000,000.11 to cover expenses in the DS-435030 - Datatel Infrastructure Project. Budget transfer in the amount of \$.02 to DS-435000 - Program Contingency - DS based on updated budget needs.
Total Mission College		\$449,821,000	\$449,296,453	(\$524,547)	
Mission College Total (Measure C)		\$158,500,000	\$157,802,841	(\$697,159)	
Mission College Total (Measure W)		\$266,500,000	\$266,672,612	\$172,612	
Mission College Total (State Match)		\$24,821,000	\$24,821,000	\$0	
West Valley College					
WV-415000	Program Contingency - WV	\$13,751,411	\$6,211,411	(\$7,540,000)	
	Measure C	\$745,411	\$745,411		
	Measure W	\$13,006,000	\$5,466,000	(\$7,540,000)	Budget transfer in the amount of \$7,540,000.00 to WV-415020 - Learning Resource Center Renovation based on updated needs analysis.
WV-415002	Applied Arts and Sciences Renovation	\$30,522,134	\$30,607,150	\$85,016	
	Measure C	\$15,185,991	\$15,271,007	\$85,016	Budget transfer in the amount of \$85,016.20 from DS-435000 - Program Contingency-DS based on updated needs analysis.
	Measure H	\$15,336,143	\$15,336,143		
WV-415010	Fine Arts & Music Replacement Building - New Construction	\$23,602,700	\$23,602,700		
	Measure W	\$23,602,700	\$23,602,700		
WV-415011	Theater Renovation and Expansion	\$39,699,200	\$39,699,200		
	Measure W	\$29,729,200	\$29,729,200		
	State Match	\$9,970,000	\$9,970,000		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415012	Black Box Theater - New Construction	\$1,636,800	\$1,636,800		
	Measure W	\$1,636,800	\$1,636,800		
WV-415013	PE/Wellness Center - New Construction	\$74,379,400	\$74,379,400		
	Measure W	\$74,379,400	\$74,379,400		
WV-415014	PE/Gym Buildings Renovation	\$17,636,300	\$17,636,300		
	Measure W	\$17,636,300	\$17,636,300		
WV-415015	STEM Classroom Expansion and Upgrades	\$12,228,200	\$12,228,200		
	Measure W	\$12,228,200	\$12,228,200		
WV-415016	Outdoor PE Facilities Upgrades	\$29,506,300	\$29,557,248	\$50,948	
	Measure W	\$29,506,300	\$29,557,248	\$50,948	Budget transfer in the amount of \$50,948.25 from DS-435000 - Program Contingency-DS based on updated needs analysis.
WV-415017	Campus Wide Landscape Restoration and Gateway Additions	\$11,343,100	\$11,343,100		
	Measure W	\$11,343,100	\$11,343,100		
WV-415018	Modular Classroom Removal and Site Restoration	\$1,265,100	\$1,265,100		
	Measure W	\$1,265,100	\$1,265,100		
WV-415019	Campus Center Upgrades	\$1,265,100	\$1,265,100		
	Measure W	\$1,265,100	\$1,265,100		
WV-415020	Learning Resource Center Renovation	\$59,234,092	\$66,950,491	\$7,716,399	
	Measure C	\$20,405,092	\$20,581,491	\$176,399	Budget transfer in the amount of \$176,399.14 from DS-435000 - Program Contingency-DS based on updated needs analysis.
	Measure W	\$18,836,000	\$26,376,000	\$7,540,000	Budget transfer in the amount of \$7,540,000.00 from WV-415000 - Program Contingency - WV based on updated needs analysis.
	State Match	\$19,993,000	\$19,993,000		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415021	Guirlani Demo and Site Restoration	\$1,921,200	\$1,921,200		
	Measure W	\$1,921,200	\$1,921,200		
WV-415022	Signage and Wayfinding Master Plan and Implementation	\$1,497,400	\$1,497,400		
	Measure W	\$1,497,400	\$1,497,400		
WV-415023	General Education Facility Augmentations	\$3,326,700	\$3,326,700		
	Measure W	\$3,326,700	\$3,326,700		
WV-415024	Administration Building Renovation - Repurpose	\$5,156,200	\$5,156,200		
	Measure W	\$5,156,200	\$5,156,200		
WV-415025	CDC Renovation	\$4,029,500	\$4,029,500		
	Measure W	\$4,029,500	\$4,029,500		
WV-415026	Outdoor Classroom and Performance Space Addition	\$2,108,600	\$2,108,600		
	Measure W	\$2,108,600	\$2,108,600		
WV-415027	Pathway and Bridge Upgrades	\$1,874,400	\$1,874,400		
	Measure W	\$1,874,400	\$1,874,400		
WV-415030	Fine Arts Replacement Building	\$32,018,450	\$32,164,127	\$145,677	
	Measure C	\$19,819,450	\$19,819,450		
	Measure W	\$12,199,000	\$12,344,677	\$145,677	Budget transfer in the amount of \$145,676.89 from DS-435000 - Program Contingency - DS based on updated needs analysis.
WV-415040	Student Services Center	\$39,453,901	\$39,540,218	\$86,317	
	Measure C	\$39,453,901	\$39,540,218	\$86,317	Budget transfer in the amount of \$86,317.32 from DS-435000 - Program Contingency - DS based on updated needs analysis.
WV-415050	Business Division and Administration of Justice Renovation	\$21,797,705	\$21,840,252	\$42,547	
	Measure C	\$21,797,705	\$21,840,252	\$42,547	Budget transfer in the amount of \$42,546.84 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415060	Hum-Fine Arts Bldg Renovation	\$454,223	\$455,640	\$1,417	
	Measure C	\$454,223	\$455,640	\$1,417	Budget transfer in the amount of \$1,417.36 from DS-435000 - Program Contingency - DS based on updated needs analysis.
WV-415090	PE Department Building Renovation - Phase 1	\$845,617	\$849,067	\$3,450	
	Measure C	\$845,617	\$849,067	\$3,450	Budget transfer in the amount of \$3,449.61 from DS-435000 - Program Contingency - DS based on updated needs analysis.
WV-415100	Technology System Refresh Projects	\$1,347,265	\$347,265	(\$1,000,000)	
	Measure C	\$1,347,265	\$347,265	(\$1,000,000)	Budget transfer in the amount of \$1,000,000.00 to cover expenses in the DS-435030 - Datatel Infrastructure Project. Budget transfer in the amount of \$.33 to DS-435000 - Program Contingency - DS based on updated budget needs.
WV-415110	Vasona Creek Restoration and Green Belt Improvements	\$644,546	\$1,872,847	\$1,228,301	
	Measure C	\$275,000	\$1,503,301	\$1,228,301	Budget transfer in the amount of \$1,228,301.05 from DS-435000 - Program Contingency - DS based on updated needs analysis.
	SCC Water District	\$369,546	\$369,546		
WV-415120	Swing Space for Building Projects	\$4,887,710	\$4,903,411	\$15,701	
	Measure C	\$2,634,910	\$2,650,611	\$15,701	Budget transfer in the amount of \$15,701.40 from DS-435000 - Program Contingency - DS based on updated needs analysis.
	Measure W	\$2,252,800	\$2,252,800		
WV-415140	Planetarium - New Building	\$10,043,172	\$10,111,090	\$67,918	
	Measure C	\$7,225,019	\$7,292,937	\$67,918	Budget transfer in the amount of \$67,917.77 from DS-435000 - Program Contingency - DS based on updated needs analysis.
	State Match	\$2,818,153	\$2,818,153		
WV-415150	Parking Lot and Campus Walkway Resurface/Replacement	\$1,882,416	\$1,884,911	\$2,495	
	Measure C	\$1,882,416	\$1,884,911	\$2,495	Budget transfer in the amount of \$2,494.76 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415160	Athletic Field Turf Restoration - Phase 1	\$25,903,000	\$26,086,810	\$183,810	
	Measure C	\$25,903,000	\$26,086,810	\$183,810	Budget transfer in the amount of \$183,810.41 from DS-435000 - Program Contingency - DS based on updated needs analysis.
Total West Valley College		\$475,261,842	\$476,351,839	\$1,089,997	
West Valley College Total (Measure C)		\$157,975,000	\$158,868,372	\$893,372	
West Valley College Total (Measure W)		\$268,800,000	\$268,996,625	\$196,625	
West Valley College Total (Measure H)		\$15,336,143	\$15,336,143	\$0	
West Valley College Total (SCC Water District)		\$369,546	\$369,546	\$0	
West Valley College Total (State Match)		\$32,781,153	\$32,781,153	\$0	
District Services					
DS-003	Alternative Energy Projects at WV & MC	\$32,026,000	\$32,026,000		
	BAAQMD	\$500,000	\$500,000		
	Measure C	\$0	\$0		
	Measure W	\$31,526,000	\$31,526,000		
DS-006	Utility and Electrical Upgrades for Buildings at MC & WV	\$12,050,000	\$12,050,000		
	Measure W	\$12,050,000	\$12,050,000		
DS-007	Underground Water and Sewer Line Upgrades at MC & WV	\$14,915,000	\$14,915,000		
	Measure W	\$14,915,000	\$14,915,000		
DS-008	ADA Barrier Removal at MC & WV	\$3,915,000	\$3,915,000		
	Measure W	\$3,915,000	\$3,915,000		
DS-012	Parking Lots, Roads and Sidewalk Replacement at MC & WV	\$15,265,000	\$15,265,000		
	Measure W	\$15,265,000	\$15,265,000		
DS-013	Storm Water Master Plan and Implementation	\$6,525,000	\$6,525,000		
	Measure W	\$6,525,000	\$6,525,000		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
District Services					
DS-014	Security, Safety and Monitoring at MC & WV	\$3,870,000	\$3,870,000		
	Measure W	\$3,870,000	\$3,870,000		
DS-015	Fire Alarm Upgrades at MC & WV	\$3,262,500	\$3,262,500		
	Measure W	\$3,262,500	\$3,262,500		
DS-016	HVAC and Lighting Energy Retrofit Projects	\$9,000,000	\$9,000,000		
	Measure W	\$9,000,000	\$9,000,000		
DS-400000	Bond Administration	\$400,714	\$10,942,976	\$10,542,262	
	Measure C	\$400,714	\$10,442,444	\$10,041,730	Budget transfer in the amount of \$10,041,729.71 from DS-435000 - Program Contingency - DS based on updated needs analysis.
	Measure W	\$0	\$500,533	\$500,533	Budget transfer in the amount of \$500,532.70 from DS-435000 - Program Contingency - DS based on updated needs analysis.
DS-435000	Program Contingency - DS	\$8,805,648	\$20,006,924	\$11,201,276	
	Measure C	\$449,793	\$538,217	\$88,424	Allocation of Measure C historical interest earned in the amount of \$12,354,800.36. Budget transfer in the amount of \$.02 from MC-420168 - Technology System Refresh Projects and \$.33 from WV-415100 - Technology System Refresh Projects based on updated needs analysis.
	Measure W	\$8,355,855	\$19,468,707	\$11,112,852	Budget transfer in the amount of \$12,266,376.81 to various Measure C projects based on updated needs analysis. Allocation of Measure W historical interest earned in the amount of \$14,816,175.02.
DS-435002	Administration Building at WV - New Construction	\$9,785,195	\$9,785,195		Budget transfer in the amount of \$3,703,322.60 to various Measure W projects based on updated needs analysis.
	Measure C	\$0	\$0		
	Measure W	\$9,785,195	\$9,785,195		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
District Services					
DS-435006	Program Management	\$12,276,850	\$12,276,850		
	Measure W	\$12,276,850	\$12,276,850		
DS-435010	District Facilities Building Replacement	\$22,250,000	\$22,250,000		
	Measure C	\$22,250,000	\$22,250,000		
DS-435020	Underground MPOE Replacement Structure	\$2,610,207	\$2,615,711	\$5,504	
	Measure C	\$2,610,207	\$2,615,711	\$5,504	Budget transfer in the amount of \$5,504.46 from DS-435000 - Program Contingency - DS based on updated needs analysis.
DS-435030	Datatel Infrastructure Project	\$3,108,814	\$5,132,447	\$2,023,633	
	Measure C	\$3,108,814	\$5,108,814	\$2,000,000	Budget transfer in the amount of \$1,000,000.11 from MC-420168 - Technology System Refresh Projects and \$1,000,000.00 from WV-415100 - Technology System Refresh Projects to cover expenditures.
	Measure W	\$0	\$23,633	\$23,633	Budget transfer in the amount of \$23,632.65 from DS-435000 - Program Contingency -DS based on updated needs analysis.
DS-435040	HVAC and Lighting Energy Retrofit Projects	\$5,415,122	\$5,423,215	\$8,093	
	Measure C	\$3,039,680	\$3,047,773	\$8,093	Budget transfer in the amount of \$8,092.53 from DS-435000 - Program Contingency - DS based on updated needs analysis.
	State Match	\$2,375,442	\$2,375,442		
DS-435050	Energy Management System Replacement	\$961,610	\$961,610		
	Measure C	\$961,610	\$961,610		
DS-435060	Security, Safety and Monitoring	\$2,079,896	\$2,079,896		
	Measure C	\$2,079,896	\$2,079,896		
DS-435063	Public Safety & Community Services Building at WV	\$21,463,600	\$24,209,600	\$2,746,000	
	Measure W	\$21,463,600	\$24,209,600	\$2,746,000	Budget transfer in the amount of \$2,746,000.00 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
District Services					
DS-435066	Vasona Creek Improvements	\$2,007,500	\$2,086,257	\$78,757	
	Measure C	\$0	\$14,838	\$14,838	Budget transfer in the amount of \$14,837.53 from DS-435000 - Program Contingency - DS based on updated needs analysis.
	Measure W	\$2,007,500	\$2,071,420	\$63,920	Budget transfer in the amount of \$63,919.88 from DS-435000 - Program Contingency - DS based on updated needs analysis.
DS-435069	Information Systems Server and Infrastructure Upgrades	\$8,482,500	\$8,482,500		
	Measure W	\$8,482,500	\$8,482,500		
DS-435082	Police Parking and Storage Facilities at MC	\$0	\$0		
	BAAQMD	\$0	\$0		
	Measure C	\$0	\$0		
	Measure W	\$0	\$0		
	State Match	\$0	\$0		
Total District Services		\$200,476,156	\$227,081,682	\$26,605,526	
District Services Total (Measure C)		\$34,900,714	\$47,059,302	\$12,158,588	
District Services Total (Measure W)		\$162,700,000	\$177,146,938	\$14,446,938	
District Services Total (State Match)		\$2,375,442	\$2,375,442	\$0	
District Services Total (BAAQMD)		\$500,000	\$500,000	\$0	
Totals		\$1,125,558,998	\$1,152,729,973	\$27,170,975	
Measure C Totals		\$351,375,714	\$363,730,514	\$12,354,800	
Measure W Totals		\$698,000,000	\$712,816,175	\$14,816,175	
Measure H Totals		\$15,336,143	\$15,336,143	\$0	
SCC Water District Totals		\$369,546	\$369,546	\$0	
State Match Totals		\$59,977,595	\$59,977,595	\$0	
BAAQMD Totals		\$500,000	\$500,000	\$0	

Summary of Current Changes

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
DS-400000	Bond Administration

Revision: 1 May 14 2024

Budget (Measure C) **Change Amount: \$10,041,729.71**

From: \$400,714.00

To: \$10,442,443.71

Reason: Budget transfer in the amount of \$10,041,729.71 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Budget (Measure W) **Change Amount: \$500,532.70**

From: \$0.00

To: \$500,532.70

Reason: Budget transfer in the amount of \$500,532.70 from DS-435000 - Program Contingency - DS based on updated needs analysis.

DS-435000 Program Contingency - DS

Revision: 1 May 14 2024

Budget (Measure C) **Change Amount: \$88,423.90**

From: \$449,793.00

To: \$538,216.90

Reason: Allocation of Measure C historical interest earned in the amount of \$12,354,800.36. Budget transfer in the amount of \$.02 from MC-420168 - Technology System Refresh Projects and \$.33 from WV-415100 - Technology System Refresh Projects based on updated needs analysis.

Budget transfer in the amount of \$12,266,376.81 to various Measure C projects based on updated needs analysis.

Budget (Measure W) **Change Amount: \$11,112,852.42**

From: \$8,355,855.00

To: \$19,468,707.42

Reason: Allocation of Measure W historical interest earned in the amount of \$14,816,175.02.

Budget transfer in the amount of \$3,703,322.60 to various Measure W projects based on updated needs analysis.

DS-435020 Underground MPOE Replacement Structure

Revision: 1 May 14 2024

Budget (Measure C) **Change Amount: \$5,504.46**

From: \$2,610,207.00

To: \$2,615,711.46

Reason: Budget transfer in the amount of \$5,504.46 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
DS-435030	Datatel Infrastructure Project
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$2,000,000.11
From: \$3,108,814.00	
To: \$5,108,814.11	
Reason:	Budget transfer in the amount of \$1,000,000.11 from MC-420168 - Technology System Refresh Projects and \$1,000,000.00 from WV-415100 - Technology System Refresh Projects to cover expenditures.
Budget (Measure W)	Change Amount: \$23,632.65
From: \$0.00	
To: \$23,632.65	
Reason:	Budget transfer in the amount of \$23,632.65 from DS-435000 - Program Contingency - DS based on updated needs analysis.
DS-435040	HVAC and Lighting Energy Retrofit Projects
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$8,092.53
From: \$3,039,680.00	
To: \$3,047,772.53	
Reason:	Budget transfer in the amount of \$8,092.53 from DS-435000 - Program Contingency - DS based on updated needs analysis.
DS-435063	Public Safety & Community Services Building at WV
Revision: 1 May 14 2024	
Budget (Measure W)	Change Amount: \$2,746,000.00
From: \$21,463,600.00	
To: \$24,209,600.00	
Reason:	Budget transfer in the amount of \$2,746,000.00 from DS-435000 - Program Contingency - DS based on updated needs analysis.
DS-435066	Vasona Creek Improvements
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$14,837.53
From: \$0.00	
To: \$14,837.53	
Reason:	Budget transfer in the amount of \$14,837.53 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
DS-435066	Vasona Creek Improvements
Budget (Measure W)	Change Amount: \$63,919.88
From: \$2,007,500.00	
To: \$2,071,419.88	
Reason:	Budget transfer in the amount of \$63,919.88 from DS-435000 - Program Contingency - DS based on updated needs analysis.
MC-420006	CDC Building Renovation
Revision: 1 May 14 2024	
Budget (Measure W)	Change Amount: \$172,612.23
From: \$10,043,200.00	
To: \$10,215,812.23	
Reason:	Budget transfer in the amount of \$172,612.23 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420163	Replacement, Phase II; Corp. Yard/Facilities Replacement, Main Building Replacement and Campus Entry Realignment Project
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$170,451.02
From: \$87,260,634.00	
To: \$87,431,085.02	
Reason:	Budget transfer in the amount of \$170,451.02 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420164	Main Building Demo and Plaza Landscape
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$80,976.09
From: \$30,077,526.00	
To: \$30,158,502.09	
Reason:	Budget transfer in the amount of \$80,976.09 from DS-435000 - Program Contingency-DS based on updated needs analysis.
MC-420167	Wellness and Human Performance Addition Main Building
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$51,413.61
From: \$10,477,142.00	
To: \$10,528,555.61	
Reason:	Budget transfer in the amount of \$51,413.61 from DS-435000 - Program Contingency-DS based on updated needs analysis.

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
MC-420168	Technology System Refresh Projects

Revision: 1 May 14 2024

Budget (Measure C) Change Amount: (\$1,000,000.13)

From: \$1,515,118.00

To: \$515,117.87

Reason: Budget transfer in the amount of \$1,000,000.11 to cover expenses in the DS-435030 - Datatel Infrastructure Project.
Budget transfer in the amount of \$.02 to DS-435000 - Program Contingency - DS based on updated budget needs.

WV-415000 Program Contingency - WV

Revision: 1 May 14 2024

Budget (Measure W) Change Amount: (\$7,540,000.00)

From: \$13,006,000.00

To: \$5,466,000.00

Reason: Budget transfer in the amount of \$7,540,000.00 to WV-415020 - Learning Resource Center Renovation based on updated needs analysis.

WV-415002 Applied Arts and Sciences Renovation

Revision: 1 May 14 2024

Budget (Measure C) Change Amount: \$85,016.20

From: \$15,185,991.00

To: \$15,271,007.20

Reason: Budget transfer in the amount of \$85,016.20 from DS-435000 - Program Contingency-DS based on updated needs analysis.

WV-415016 Outdoor PE Facilities Upgrades

Revision: 1 May 14 2024

Budget (Measure W) Change Amount: \$50,948.25

From: \$29,506,300.00

To: \$29,557,248.25

Reason: Budget transfer in the amount of \$50,948.25 from DS-435000 - Program Contingency-DS based on updated needs analysis.

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
WV-415020	Learning Resource Center Renovation
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$176,399.14
From: \$20,405,092.00	
To: \$20,581,491.14	
Reason: Budget transfer in the amount of \$176,399.14 from DS-435000 - Program Contingency-DS based on updated needs analysis.	
Budget (Measure W)	Change Amount: \$7,540,000.00
From: \$18,836,000.00	
To: \$26,376,000.00	
Reason: Budget transfer in the amount of \$7,540,000.00 from WV-415000 - Program Contingency - WV based on updated needs analysis.	
WV-415030	Fine Arts Replacement Building
Revision: 1 May 14 2024	
Budget (Measure W)	Change Amount: \$145,676.89
From: \$12,199,000.00	
To: \$12,344,676.89	
Reason: Budget transfer in the amount of \$145,676.89 from DS-435000 - Program Contingency - DS based on updated needs analysis.	
WV-415040	Student Services Center
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$86,317.32
From: \$39,453,901.00	
To: \$39,540,218.32	
Reason: Budget transfer in the amount of \$86,317.32 from DS-435000 - Program Contingency - DS based on updated needs analysis.	
WV-415050	Business Division and Administration of Justice Renovation
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$42,546.84
From: \$21,797,705.00	
To: \$21,840,251.84	
Reason: Budget transfer in the amount of \$42,546.84 from DS-435000 - Program Contingency - DS based on updated needs analysis.	

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
WV-415060	Hum-Fine Arts Bldg Renovation
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$1,417.36
From: \$454,223.00	
To: \$455,640.36	
Reason:	Budget transfer in the amount of \$1,417.36 from DS-435000 - Program Contingency - DS based on updated needs analysis.
WV-415090	PE Department Building Renovation - Phase 1
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$3,449.61
From: \$845,617.00	
To: \$849,066.61	
Reason:	Budget transfer in the amount of \$3,449.61 from DS-435000 - Program Contingency - DS based on updated needs analysis.
WV-415100	Technology System Refresh Projects
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: (\$1,000,000.33)
From: \$1,347,265.00	
To: \$347,264.67	
Reason:	Budget transfer in the amount of \$1,000,000.00 to cover expenses in the DS-435030 - Datatel Infrastructure Project. Budget transfer in the amount of \$.33 to DS-435000 - Program Contingency - DS based on updated budget needs.
WV-415110	Vasona Creek Restoration and Green Belt Improvements
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$1,228,301.05
From: \$275,000.00	
To: \$1,503,301.05	
Reason:	Budget transfer in the amount of \$1,228,301.05 from DS-435000 - Program Contingency - DS based on updated needs analysis.

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #25 & Measure W Rebase #12 (Board Date: 5/14/2024)

Project#/Rev	Description
WV-415120	Swing Space for Building Projects
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$15,701.40
From: \$2,634,910.00	
To: \$2,650,611.40	
Reason: Budget transfer in the amount of \$15,701.40 from DS-435000 - Program Contingency - DS based on updated needs analysis.	
WV-415140	Planetarium - New Building
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$67,917.77
From: \$7,225,019.00	
To: \$7,292,936.77	
Reason: Budget transfer in the amount of \$67,917.77 from DS-435000 - Program Contingency - DS based on updated needs analysis.	
WV-415150	Parking Lot and Campus Walkway Resurface/Replacement
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$2,494.76
From: \$1,882,416.00	
To: \$1,884,910.76	
Reason: Budget transfer in the amount of \$2,494.76 from DS-435000 - Program Contingency - DS based on updated needs analysis.	
WV-415160	Athletic Field Turf Restoration - Phase 1
Revision: 1 May 14 2024	
Budget (Measure C)	Change Amount: \$183,810.41
From: \$25,903,000.00	
To: \$26,086,810.41	
Reason: Budget transfer in the amount of \$183,810.41 from DS-435000 - Program Contingency - DS based on updated needs analysis.	