

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure C Bond Program						
Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)						
Location / Project Number and Name		Measure C Funding	Measure W Funding	State Funding	Other Funding	Total Project Budget
Mission College						
MC-420003	Program Contingency - MC	\$512,699	\$18,489,632			\$19,002,331
MC-420163	Replacement, Phase II; Corp. Yard/Facilities Replacement, Main Building Replacement and Campus Entry Realignment Project	\$87,431,085				\$87,431,085
MC-420164	Main Building Demo and Plaza Landscape	\$30,158,502				\$30,158,502
MC-420165	MT Replacement Building	\$28,656,881	\$3,378,772	\$10,814,000		\$42,849,653
MC-420167	Wellness and Human Performance Addition Main Building	\$10,528,556				\$10,528,556
MC-420168	Technology System Refresh Projects	\$515,118				\$515,118
Mission College Total:		\$157,802,841	\$21,868,404	\$10,814,000	\$0	\$190,485,245
West Valley College						
WV-415000	Program Contingency - WV	\$402,274	\$5,466,000			\$5,868,274
WV-415002	Applied Arts and Sciences Renovation	\$15,271,007			\$15,336,143	\$30,607,150
WV-415020	Learning Resource Center Renovation	\$20,581,491	\$26,376,000	\$19,993,000		\$66,950,491
WV-415030	Fine Arts Replacement Building	\$20,162,587	\$12,344,677			\$32,507,264
WV-415040	Student Services Center	\$39,540,218				\$39,540,218
WV-415050	Business Division and Administration of Justice Renovation	\$21,840,252				\$21,840,252
WV-415060	Human-Fine Arts Building Renovation	\$455,640				\$455,640
WV-415090	PE Department Building Renovation - Phase 1	\$849,067				\$849,067
WV-415100	Technology System Refresh Projects	\$347,265				\$347,265
WV-415110	Vasona Creek Restoration and Green Belt Improvements	\$1,503,301		\$369,546		\$1,872,847
WV-415120	Swing Space for Building Projects	\$2,650,611	\$2,252,800			\$4,903,411
WV-415140	Planetarium - New Building	\$7,292,937		\$2,818,153		\$10,111,090
WV-415150	Parking Lot and Campus Walkway Resurface/Replacement	\$1,884,911				\$1,884,911
WV-415160	Athletic Field Turf Restoration - Phase 1	\$26,086,810				\$26,086,810
West Valley College Total:		\$158,868,372	\$46,439,477	\$23,180,699	\$15,336,143	\$243,824,690
District Services						
DS-400000	Bond Administration	\$10,753,558	\$4,285,765			\$15,039,324
DS-435000	Program Contingency - DS	\$538,217	\$18,433,231			\$18,971,448
DS-435010	Facilities Building Replacement @ WVC	\$22,250,000				\$22,250,000

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure C Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Location / Project Number and Name		Measure C Funding	Measure W Funding	State Funding	Other Funding	Total Project Budget
DS-435020	Underground MPOE Replacement	\$2,615,711				\$2,615,711
DS-435030	Datatel Infrastructure Project	\$5,108,814	\$23,633			\$5,132,447
DS-435040	HVAC and Lighting Energy Retrofit Projects	\$3,047,773		\$2,375,442		\$5,423,215
DS-435050	Energy Management System Replacement	\$961,610				\$961,610
DS-435060	Security, Safety and Monitoring Project	\$2,079,896				\$2,079,896
DS-435066	Vasona Creek Improvements	\$14,838	\$2,071,420			\$2,086,257
District Services Total:		\$47,370,417	\$24,814,049	\$2,375,442	\$0	\$74,559,908
Measure C Bond Program Total:		\$364,041,629	\$93,121,930	\$36,370,141	\$15,336,143	\$508,869,843

Notes:

State: State Capital Outlay, SCC Water District

Other: Measure H, BAAQMD

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure W Bond Program						
Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)						
Location / Project Number and Name		Measure W Funding	Measure C Funding	State Funding	Other Funding	Total Project Budget
Mission College						
MC-420003	Program Contingency - MC	\$18,489,632	\$512,699			\$19,002,331
MC-420006	CDC Building Renovation	\$10,215,812				\$10,215,812
MC-420007	STEM Center - New Construction	\$72,244,800				\$72,244,800
MC-420008	Outdoor Physical Educational Facilities Upgrades	\$19,758,600				\$19,758,600
MC-420009	Library Renovation	\$28,505,030				\$28,505,030
MC-420010	College Storage and Recycling Facilities	\$3,630,366				\$3,630,366
MC-420011	Modular Classroom Removal and Site Restoration	\$3,704,400				\$3,704,400
MC-420012	Student Campus Center Renovation	\$19,229,400				\$19,229,400
MC-420013	Science Building Renovation - Repurpose	\$19,837,800				\$19,837,800
MC-420014	TAV Building Renovation	\$3,902,400				\$3,902,400
MC-420015	Swing Space for Renovation Projects	\$4,321,800				\$4,321,800
MC-420016	Signage & Wayfinding Master Plan and Implementation	\$2,469,600				\$2,469,600
MC-420017	Campus Wide Landscaping Restoration and Gateway Additions	\$9,880,200				\$9,880,200
MC-420018	Outdoor Classroom and Performance Space Additions	\$0				\$0
MC-420019	General Education Facilities Augmentation and Upgrades	\$3,088,800				\$3,088,800
MC-420165	MT Replacement Building	\$3,378,772	\$28,656,881	\$10,814,000		\$42,849,653
MC-420166	Performing Arts Center - New Construction	\$46,015,200		\$14,007,000		\$60,022,200
Mission College Total:		\$268,672,612	\$29,169,580	\$24,821,000	\$0	\$322,663,192

West Valley College

WV-415000	Program Contingency - WV	\$5,466,000	\$402,274			\$5,868,274
WV-415010	Fine Arts & Music Replacement Building - New Construction	\$23,602,700				\$23,602,700
WV-415011	Theater Renovation and Expansion	\$29,729,200		\$9,970,000		\$39,699,200
WV-415012	Black Box Theater - New Construction	\$1,636,800				\$1,636,800
WV-415013	PE/Wellness Center - New Construction	\$74,379,400				\$74,379,400
WV-415014	PE/Gym Buildings Renovation	\$17,636,300				\$17,636,300
WV-415015	STEM Classroom Expansion and Upgrades	\$12,228,200				\$12,228,200
WV-415016	Outdoor PE Facilities Upgrades	\$29,557,248				\$29,557,248
WV-415017	Campus Wide Landscape Restoration and Gateway Additions	\$11,343,100				\$11,343,100

Bond List Rebase Approval Request

West Valley - Mission Community College District

Measure W Bond Program						
Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)						
Location / Project Number and Name		Measure W Funding	Measure C Funding	State Funding	Other Funding	Total Project Budget
WV-415018	Modular Classroom Removal and Site Restoration	\$1,265,100				\$1,265,100
WV-415019	Campus Center Upgrades	\$1,265,100				\$1,265,100
WV-415020	Learning Resource Center Renovation	\$26,376,000	\$20,581,491	\$19,993,000		\$66,950,491
WV-415021	Guirlani Demo and Site Restoration	\$1,921,200				\$1,921,200
WV-415022	Signage and Wayfinding Master Plan and Implementation	\$1,497,400				\$1,497,400
WV-415023	General Education Facility Augmentations	\$3,326,700				\$3,326,700
WV-415024	Administration Building Renovation - Repurpose	\$5,156,200				\$5,156,200
WV-415025	CDC Renovation	\$4,029,500				\$4,029,500
WV-415026	Outdoor Classroom and Performance Space Addition	\$2,108,600				\$2,108,600
WV-415027	Pathway and Bridge Upgrades	\$1,874,400				\$1,874,400
WV-415030	Fine Arts Replacement Building	\$12,344,677	\$20,162,587			\$32,507,264
WV-415120	Swing Space for Building Projects	\$2,252,800	\$2,650,611			\$4,903,411
West Valley College Total:		\$268,996,625	\$43,796,964	\$29,963,000	\$0	\$342,756,589

District Services

DS-003	Alternative Energy Projects at WV & MC	\$32,561,476		\$500,000	\$33,061,476
DS-006	Utility and Electrical Upgrades for Buildings at MC & WV	\$12,050,000			\$12,050,000
DS-007	Underground Water and Sewer Line Upgrades at MC & WV	\$14,915,000			\$14,915,000
DS-008	ADA Barrier Removal at MC & WV	\$3,915,000			\$3,915,000
DS-012	Parking Lots, Roads and Sidewalk Replacement at MC & WV	\$15,265,000			\$15,265,000
DS-013	Storm Water Master Plan and Implementation	\$6,525,000			\$6,525,000
DS-014	Security, Safety and Monitoring at MC & WV	\$3,870,000			\$3,870,000
DS-015	Fire Alarm Upgrades at MC & WV	\$3,262,500			\$3,262,500
DS-016	HVAC and Lighting Energy Retrofit Projects	\$7,000,000			\$7,000,000
DS-400000	Bond Administration	\$4,285,765	\$10,753,558		\$15,039,324
DS-435000	Program Contingency - DS	\$18,433,231	\$538,217		\$18,971,448
DS-435002	Administration Building at WV - New Construction	\$9,785,195			\$9,785,195
DS-435006	Program Management	\$12,276,850			\$12,276,850
DS-435030	Datatel Infrastructure Project	\$23,633	\$5,108,814		\$5,132,447
DS-435063	Public Safety & Community Services Building at WV	\$24,209,600			\$24,209,600

Bond List Rebase Approval Request

Measure W Bond Program						
Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)						
Location / Project Number and Name		Measure W Funding	Measure C Funding	State Funding	Other Funding	Total Project Budget
DS-435066	Vasona Creek Improvements	\$2,071,420	\$14,838			\$2,086,257
DS-435069	Information Systems Server and Infrastructure Upgrades	\$8,482,500				\$8,482,500
District Services Total:		\$178,932,170	\$16,415,427	\$0	\$500,000	\$195,847,597
Measure W Bond Program Total:		\$716,601,408	\$89,381,971	\$54,784,000	\$500,000	\$861,267,378

Notes:

State: State Capital Outlay, SCC Water District

Other: Measure H, BAAQMD

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
Mission College					
MC-420003	Program Contingency - MC	\$22,678,412	\$19,002,331	(\$3,676,081)	
	Measure C	\$765,412	\$512,699	(\$252,713)	Budget transfer in the amount of \$252,713.00 to Project MC-420165 - MT Replacement Building to accommodate budget needs.
	Measure W	\$21,913,000	\$18,489,632	(\$3,423,368)	Budget transfer in the amount of \$3,423,368.00 to Projects MC-420009 - Library Renovation (\$3,331,596.00) and MC-420165 - MT Replacement Building (\$91,772.00) to accommodate budget needs.
MC-420006	CDC Building Renovation	\$10,215,812	\$10,215,812		
	Measure W	\$10,215,812	\$10,215,812		
MC-420007	STEM Center - New Construction	\$72,244,800	\$72,244,800		
	Measure W	\$72,244,800	\$72,244,800		
MC-420008	Outdoor Physical Educational Facilities Upgrades	\$19,758,600	\$19,758,600		
	Measure W	\$19,758,600	\$19,758,600		
MC-420009	Library Renovation	\$18,523,800	\$28,505,030	\$9,981,230	
	Measure W	\$18,523,800	\$28,505,030	\$9,981,230	Budget transfer in the amount of \$9,981,230.00 from Projects DS-016 - HVAC and Lighting Energy Retrofit Projects (\$2,000,000), MC-420018 - Outdoor Classroom and Performance Space Additions (\$3,088,800.00), MC-420003 - Program Contingency - MC (\$3,331,596.00) and MC-420010 - College Storage and Recycling Facilities (\$1,560,834.00) to accommodate budget needs.
MC-420010	College Storage and Recycling Facilities	\$5,191,200	\$3,630,366	(\$1,560,834)	
	Measure W	\$5,191,200	\$3,630,366	(\$1,560,834)	Budget transfer in the amount of \$1,560,834.00 to Project MC-420009 - Library Renovation to accommodate budget needs.
MC-420011	Modular Classroom Removal and Site Restoration	\$3,704,400	\$3,704,400		
	Measure W	\$3,704,400	\$3,704,400		
MC-420012	Student Campus Center Renovation	\$19,229,400	\$19,229,400		
	Measure W	\$19,229,400	\$19,229,400		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
Mission College					
MC-420013	Science Building Renovation - Repurpose	\$19,837,800	\$19,837,800		
	Measure W	\$19,837,800	\$19,837,800		
MC-420014	TAV Building Renovation	\$3,902,400	\$3,902,400		
	Measure W	\$3,902,400	\$3,902,400		
MC-420015	Swing Space for Renovation Projects	\$4,321,800	\$4,321,800		
	Measure W	\$4,321,800	\$4,321,800		
MC-420016	Signage & Wayfinding Master Plan and Implementation	\$2,469,600	\$2,469,600		
	Measure W	\$2,469,600	\$2,469,600		
MC-420017	Campus Wide Landscaping Restoration and Gateway Additions	\$9,880,200	\$9,880,200		
	Measure W	\$9,880,200	\$9,880,200		
MC-420018	Outdoor Classroom and Performance Space Additions	\$3,088,800	\$0	(\$3,088,800)	
	Measure W	\$3,088,800	\$0	(\$3,088,800)	Budget transfer in the amount of \$3,088,800.00 to Project MC-420009 - Library Renovation to accommodate budget needs.
MC-420019	General Education Facilities Augmentation and Upgrades	\$3,088,800	\$3,088,800		
	Measure W	\$3,088,800	\$3,088,800		
MC-420163	Replacement, Phase II; Corp. Yard/Facilities Replacement, Main Building Replacement and Campus Entry Realignment Project	\$87,431,085	\$87,431,085		
	Measure C	\$87,431,085	\$87,431,085		
MC-420164	Main Building Demo and Plaza Landscape	\$30,158,502	\$30,158,502		
	Measure C	\$30,158,502	\$30,158,502		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
Mission College					
MC-420165	MT Replacement Building		\$42,505,168	\$42,849,653	\$344,485
	Measure C	\$28,404,168	\$28,656,881	\$252,713	Budget transfer in the amount of \$252,713.00 from Project MC-420003 - Program Contingency - MC to accommodate budget needs.
	Measure W	\$3,287,000	\$3,378,772	\$91,772	
	State Match	\$10,814,000	\$10,814,000		Budget transfer in the amount of \$91,772.00 from Project MC-420003 - Program Contingency - MC to accommodate budget needs.
MC-420166	Performing Arts Center - New Construction		\$60,022,200	\$60,022,200	
	Measure W	\$46,015,200	\$46,015,200		
	State Match	\$14,007,000	\$14,007,000		
MC-420167	Wellness and Human Performance Addition Main Building		\$10,528,556	\$10,528,556	
	Measure C	\$10,528,556	\$10,528,556		
MC-420168	Technology System Refresh Projects		\$515,118	\$515,118	
	Measure C	\$515,118	\$515,118		
Total Mission College		\$449,296,453	\$451,296,453	\$2,000,000	
Mission College Total (Measure C)		\$157,802,841	\$157,802,841	\$0	
Mission College Total (Measure W)		\$266,672,612	\$268,672,612	\$2,000,000	
Mission College Total (State Match)		\$24,821,000	\$24,821,000	\$0	

West Valley College

WV-415000	Program Contingency - WV		\$6,211,411	\$5,868,274	(\$343,137)
	Measure C	\$745,411	\$402,274	(\$343,137)	Budget transfer in the amount of \$343,137.00 to Project WV-415030 - Fine Arts Replacement Building to accommodate budget needs.
	Measure W	\$5,466,000	\$5,466,000		
WV-415002	Applied Arts and Sciences Renovation		\$30,607,150	\$30,607,150	
	Measure C	\$15,271,007	\$15,271,007		
	Measure H	\$15,336,143	\$15,336,143		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415010	Fine Arts & Music Replacement Building - New Construction	\$23,602,700	\$23,602,700		
	Measure W	\$23,602,700	\$23,602,700		
WV-415011	Theater Renovation and Expansion	\$39,699,200	\$39,699,200		
	Measure W	\$29,729,200	\$29,729,200		
	State Match	\$9,970,000	\$9,970,000		
WV-415012	Black Box Theater - New Construction	\$1,636,800	\$1,636,800		
	Measure W	\$1,636,800	\$1,636,800		
WV-415013	PE/Wellness Center - New Construction	\$74,379,400	\$74,379,400		
	Measure W	\$74,379,400	\$74,379,400		
WV-415014	PE/Gym Buildings Renovation	\$17,636,300	\$17,636,300		
	Measure W	\$17,636,300	\$17,636,300		
WV-415015	STEM Classroom Expansion and Upgrades	\$12,228,200	\$12,228,200		
	Measure W	\$12,228,200	\$12,228,200		
WV-415016	Outdoor PE Facilities Upgrades	\$29,557,248	\$29,557,248		
	Measure W	\$29,557,248	\$29,557,248		
WV-415017	Campus Wide Landscape Restoration and Gateway Additions	\$11,343,100	\$11,343,100		
	Measure W	\$11,343,100	\$11,343,100		
WV-415018	Modular Classroom Removal and Site Restoration	\$1,265,100	\$1,265,100		
	Measure W	\$1,265,100	\$1,265,100		
WV-415019	Campus Center Upgrades	\$1,265,100	\$1,265,100		
	Measure W	\$1,265,100	\$1,265,100		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project		Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College						
WV-415020	Learning Resource Center Renovation		\$66,950,491	\$66,950,491		
		Measure C	\$20,581,491	\$20,581,491		
		Measure W	\$26,376,000	\$26,376,000		
		State Match	\$19,993,000	\$19,993,000		
WV-415021	Guirlani Demo and Site Restoration		\$1,921,200	\$1,921,200		
		Measure W	\$1,921,200	\$1,921,200		
WV-415022	Signage and Wayfinding Master Plan and Implementation		\$1,497,400	\$1,497,400		
		Measure W	\$1,497,400	\$1,497,400		
WV-415023	General Education Facility Augmentations		\$3,326,700	\$3,326,700		
		Measure W	\$3,326,700	\$3,326,700		
WV-415024	Administration Building Renovation - Repurpose		\$5,156,200	\$5,156,200		
		Measure W	\$5,156,200	\$5,156,200		
WV-415025	CDC Renovation		\$4,029,500	\$4,029,500		
		Measure W	\$4,029,500	\$4,029,500		
WV-415026	Outdoor Classroom and Performance Space Addition		\$2,108,600	\$2,108,600		
		Measure W	\$2,108,600	\$2,108,600		
WV-415027	Pathway and Bridge Upgrades		\$1,874,400	\$1,874,400		
		Measure W	\$1,874,400	\$1,874,400		
WV-415030	Fine Arts Replacement Building		\$32,164,127	\$32,507,264	\$343,137	
		Measure C	\$19,819,450	\$20,162,587	\$343,137	Budget transfer in the amount of \$343,137.00 from Project WV-415000 - Program Contingency - WV to accommodate budget needs.
		Measure W	\$12,344,677	\$12,344,677		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415040	Student Services Center	\$39,540,218	\$39,540,218		
	Measure C	\$39,540,218	\$39,540,218		
WV-415050	Business Division and Administration of Justice Renovation	\$21,840,252	\$21,840,252		
	Measure C	\$21,840,252	\$21,840,252		
WV-415060	Human-Fine Arts Building Renovation	\$455,640	\$455,640		
	Measure C	\$455,640	\$455,640		
WV-415090	PE Department Building Renovation - Phase 1	\$849,067	\$849,067		
	Measure C	\$849,067	\$849,067		
WV-415100	Technology System Refresh Projects	\$347,265	\$347,265		
	Measure C	\$347,265	\$347,265		
WV-415110	Vasona Creek Restoration and Green Belt Improvements	\$1,872,847	\$1,872,847		
	Measure C	\$1,503,301	\$1,503,301		
	SCC Water District	\$369,546	\$369,546		
WV-415120	Swing Space for Building Projects	\$4,903,411	\$4,903,411		
	Measure C	\$2,650,611	\$2,650,611		
	Measure W	\$2,252,800	\$2,252,800		
WV-415140	Planetarium - New Building	\$10,111,090	\$10,111,090		
	Measure C	\$7,292,937	\$7,292,937		
	State Match	\$2,818,153	\$2,818,153		
WV-415150	Parking Lot and Campus Walkway Resurface/Replacement	\$1,884,911	\$1,884,911		
	Measure C	\$1,884,911	\$1,884,911		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
West Valley College					
WV-415160	Athletic Field Turf Restoration - Phase 1	\$26,086,810	\$26,086,810		
	Measure C	\$26,086,810	\$26,086,810		
Total West Valley College		\$476,351,839	\$476,351,839	\$0	
West Valley College Total (Measure C)		\$158,868,372	\$158,868,372	\$0	
West Valley College Total (Measure W)		\$268,996,625	\$268,996,625	\$0	
West Valley College Total (Measure H)		\$15,336,143	\$15,336,143	\$0	
West Valley College Total (SCC Water District)		\$369,546	\$369,546	\$0	
West Valley College Total (State Match)		\$32,781,153	\$32,781,153	\$0	
District Services					
DS-003	Alternative Energy Projects at WV & MC	\$32,026,000	\$33,061,476	\$1,035,476	
	BAAQMD	\$500,000	\$500,000		
	Measure C	\$0	\$0		
	Measure W	\$31,526,000	\$32,561,476	\$1,035,476	Budget transfer in the amount of \$1,035,476.00 from Project DS-435000 - Program Contingency - DS to accommodate budget needs.
DS-006	Utility and Electrical Upgrades for Buildings at MC & WV	\$12,050,000	\$12,050,000		
	Measure W	\$12,050,000	\$12,050,000		
DS-007	Underground Water and Sewer Line Upgrades at MC & WV	\$14,915,000	\$14,915,000		
	Measure W	\$14,915,000	\$14,915,000		
DS-008	ADA Barrier Removal at MC & WV	\$3,915,000	\$3,915,000		
	Measure W	\$3,915,000	\$3,915,000		
DS-012	Parking Lots, Roads and Sidewalk Replacement at MC & WV	\$15,265,000	\$15,265,000		
	Measure W	\$15,265,000	\$15,265,000		
DS-013	Storm Water Master Plan and Implementation	\$6,525,000	\$6,525,000		
	Measure W	\$6,525,000	\$6,525,000		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
District Services					
DS-014	Security, Safety and Monitoring at MC & WV	\$3,870,000	\$3,870,000		
	Measure W	\$3,870,000	\$3,870,000		
DS-015	Fire Alarm Upgrades at MC & WV	\$3,262,500	\$3,262,500		
	Measure W	\$3,262,500	\$3,262,500		
DS-016	HVAC and Lighting Energy Retrofit Projects	\$9,000,000	\$7,000,000	(\$2,000,000)	
	Measure W	\$9,000,000	\$7,000,000	(\$2,000,000)	Budget transfer in the amount of \$2,000,000.00 to Project MC-420009 - Library Renovation to accommodate budget needs.
DS-400000	Bond Administration	\$10,942,976	\$15,039,324	\$4,096,348	
	Measure C	\$10,442,444	\$10,753,558	\$311,115	Allocation of interest earnings in the amount of \$311,114.73.
	Measure W	\$500,533	\$4,285,765	\$3,785,233	Allocation of interest earnings in the amount of \$3,785,232.78.
DS-435000	Program Contingency - DS	\$20,006,924	\$18,971,448	(\$1,035,476)	
	Measure C	\$538,217	\$538,217		
	Measure W	\$19,468,707	\$18,433,231	(\$1,035,476)	Budget transfer in the amount of \$1,035,476.00 to Project DS-003 - Alternative Energy Projects at WV and MC to accommodate budget needs.
DS-435002	Administration Building at WV - New Construction	\$9,785,195	\$9,785,195		
	Measure C	\$0	\$0		
	Measure W	\$9,785,195	\$9,785,195		
DS-435006	Program Management	\$12,276,850	\$12,276,850		
	Measure W	\$12,276,850	\$12,276,850		
DS-435010	Facilities Building Replacement @ WVC	\$22,250,000	\$22,250,000		
	Measure C	\$22,250,000	\$22,250,000		
DS-435020	Underground MPOE Replacement	\$2,615,711	\$2,615,711		
	Measure C	\$2,615,711	\$2,615,711		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
District Services					
DS-435030	Datatel Infrastructure Project		\$5,132,447	\$5,132,447	
	Measure C	\$5,108,814	\$5,108,814		
	Measure W	\$23,633	\$23,633		
DS-435040	HVAC and Lighting Energy Retrofit Projects		\$5,423,215	\$5,423,215	
	Measure C	\$3,047,773	\$3,047,773		
	State Match	\$2,375,442	\$2,375,442		
DS-435050	Energy Management System Replacement		\$961,610	\$961,610	
	Measure C	\$961,610	\$961,610		
DS-435060	Security, Safety and Monitoring Project		\$2,079,896	\$2,079,896	
	Measure C	\$2,079,896	\$2,079,896		
DS-435063	Public Safety & Community Services Building at WV		\$24,209,600	\$24,209,600	
	Measure W	\$24,209,600	\$24,209,600		
DS-435066	Vasona Creek Improvements		\$2,086,257	\$2,086,257	
	Measure C	\$14,838	\$14,838		
	Measure W	\$2,071,420	\$2,071,420		
DS-435069	Information Systems Server and Infrastructure Upgrades		\$8,482,500	\$8,482,500	
	Measure W	\$8,482,500	\$8,482,500		
DS-435082	Police Parking and Storage Facilities at MC		\$0	\$0	
	BAAQMD	\$0	\$0		
	Measure C	\$0	\$0		
	Measure W	\$0	\$0		
	State Match	\$0	\$0		

Bond List Rebase Approval Request

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Category/Project	Funding Source	Approved Budget	Proposed Budget	Proposed Revision	Reason
District Services					
	Total District Services	\$227,081,682	\$229,178,029	\$2,096,348	
	District Services Total (Measure C)	\$47,059,302	\$47,370,417	\$311,115	
	District Services Total (Measure W)	\$177,146,938	\$178,932,170	\$1,785,233	
	District Services Total (State Match)	\$2,375,442	\$2,375,442	\$0	
	District Services Total (BAAQMD)	\$500,000	\$500,000	\$0	
	Totals	\$1,152,729,973	\$1,156,826,321	\$4,096,348	
	Measure C Totals	\$363,730,514	\$364,041,629	\$311,115	
	Measure W Totals	\$712,816,175	\$716,601,408	\$3,785,233	
	Measure H Totals	\$15,336,143	\$15,336,143	\$0	
	SCC Water District Totals	\$369,546	\$369,546	\$0	
	State Match Totals	\$59,977,595	\$59,977,595	\$0	
	BAAQMD Totals	\$500,000	\$500,000	\$0	

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Project#/Rev	Description
DS-003	Alternative Energy Projects at WV & MC
Revision: 2 Sep 10 2024	
Budget (Measure W)	Change Amount: \$1,035,476.00
From: \$31,526,000.00	
To: \$32,561,476.00	
Reason: Budget transfer in the amount of \$1,035,476.00 from Project DS-435000 - Program Contingency - DS to accommodate budget needs.	
DS-016	HVAC and Lighting Energy Retrofit Projects
Revision: 2 Sep 10 2024	
Budget (Measure W)	Change Amount: (\$2,000,000.00)
From: \$9,000,000.00	
To: \$7,000,000.00	
Reason: Budget transfer in the amount of \$2,000,000.00 to Project MC-420009 - Library Renovation to accommodate budget needs.	
DS-400000	Bond Administration
Revision: 2 Sep 10 2024	
Budget (Measure C)	Change Amount: \$311,114.73
From: \$10,442,443.71	
To: \$10,753,558.44	
Reason: Allocation of interest earnings in the amount of \$311,114.73.	
Budget (Measure W)	Change Amount: \$3,785,232.78
From: \$500,532.70	
To: \$4,285,765.48	
Reason: Allocation of interest earnings in the amount of \$3,785,232.78.	
DS-435000	Program Contingency - DS
Revision: 2 Sep 10 2024	
Budget (Measure W)	Change Amount: (\$1,035,476.00)
From: \$19,468,707.42	
To: \$18,433,231.42	
Reason: Budget transfer in the amount of \$1,035,476.00 to Project DS-003 - Alternative Energy Projects at WV and MC to accommodate budget needs.	

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Project#/Rev	Description
MC-420003	Program Contingency - MC
Revision: 2 Sep 10 2024	
Budget (Measure C)	Change Amount: (\$252,713.00)
From: \$765,412.00	
To: \$512,699.00	
Reason:	Budget transfer in the amount of \$252,713.00 to Project MC-420165 - MT Replacement Building to accommodate budget needs.
Budget (Measure W)	Change Amount: (\$3,423,368.00)
From: \$21,913,000.00	
To: \$18,489,632.00	
Reason:	Budget transfer in the amount of \$3,423,368.00 to Projects MC-420009 - Library Renovation (\$3,331,596.00) and MC-420165 - MT Replacement Building (\$91,772.00) to accommodate budget needs.
MC-420009	Library Renovation
Revision: 2 Sep 10 2024	
Budget (Measure W)	Change Amount: \$9,981,230.00
From: \$18,523,800.00	
To: \$28,505,030.00	
Reason:	Budget transfer in the amount of \$9,981,230.00 from Projects DS-016 - HVAC and Lighting Energy Retrofit Projects (\$2,000,000), MC-420018 - Outdoor Classroom and Performance Space Additions (\$3,088,800.00), MC-420003 - Program Contingency - MC (\$3,331,596.00) and MC-420010 - College Storage and Recycling Facilities (\$1,560,834.00) to accommodate budget needs.
MC-420010	College Storage and Recycling Facilities
Revision: 2 Sep 10 2024	
Budget (Measure W)	Change Amount: (\$1,560,834.00)
From: \$5,191,200.00	
To: \$3,630,366.00	
Reason:	Budget transfer in the amount of \$1,560,834.00 to Project MC-420009 - Library Renovation to accommodate budget needs.
MC-420018	Outdoor Classroom and Performance Space Additions
Revision: 2 Sep 10 2024	
Budget (Measure W)	Change Amount: (\$3,088,800.00)
From: \$3,088,800.00	
To: \$0.00	
Reason:	Budget transfer in the amount of \$3,088,800.00 to Project MC-420009 - Library Renovation to accommodate budget needs.

Summary of Current Changes

West Valley - Mission Community College District

Measure C and W Bond Program

Measure C Rebase #26 & Measure W Rebase #13 (Effective Date: September 10, 2024; Approval Date: September 10, 2024)

Project#/Rev	Description
MC-420165	MT Replacement Building

Revision: 2 Sep 10 2024

Budget (Measure C) Change Amount: \$252,713.00

From: \$28,404,168.00

To: \$28,656,881.00

Reason: Budget transfer in the amount of \$252,713.00 from Project MC-420003 - Program Contingency - MC to accommodate budget needs.

Budget (Measure W) Change Amount: \$91,772.00

From: \$3,287,000.00

To: \$3,378,772.00

Reason: Budget transfer in the amount of \$91,772.00 from Project MC-420003 - Program Contingency - MC to accommodate budget needs.

WV-415000 Program Contingency - WV

Revision: 2 Sep 10 2024

Budget (Measure C) Change Amount: (\$343,137.00)

From: \$745,411.00

To: \$402,274.00

Reason: Budget transfer in the amount of \$343,137.00 to Project WV-415030 - Fine Arts Replacement Building to accommodate budget needs.

WV-415030 Fine Arts Replacement Building

Revision: 2 Sep 10 2024

Budget (Measure C) Change Amount: \$343,137.00

From: \$19,819,450.00

To: \$20,162,587.00

Reason: Budget transfer in the amount of \$343,137.00 from Project WV-415000 - Program Contingency - WV to accommodate budget needs.