

## Library Renovation - MC-420009

**AMENDMENT NO.:**

3

**Consultant:** WRNS Studio

**DSA File Number:**

**Contract Number:** P2101038

**DSA Application Number:**

**Contract Date:** November 02, 2020

**Amendment Date:** December 11, 2024

The following parties agree to the terms of this Amendment:

**Owner:** West Valley - Mission Community College District

**Consultant:** WRNS Studio  
501 Second St 4th Floor, Ste 402  
San Francisco CA 94107

| PCO# | Description                                                                                                                                   | Amount        | Days         |
|------|-----------------------------------------------------------------------------------------------------------------------------------------------|---------------|--------------|
| 3    | Design scope associated with the updates to the AV plans per Owner request's.                                                                 | \$6,518.00    |              |
| 4    | Design scope associated with the updates to the Restroom Framing per DSA comments.                                                            | \$7,500.00    |              |
| 5    | Design scope associated with the updates to the layout of the back offices and a study for Cafe programming per Owner request's.              | \$158,600.00  |              |
| 6    | Design and construction administration scope associated with the addition of a vending machine space to the project scope per Owner comments. | \$317,415.00  |              |
| 7    | Design scope associated with the addition of a high wall to fully enclose the Library's 2 zones to the project scope per Owner comments.      | \$35,150.00   |              |
| 8    | Design scope associated with the re-route of the rooftop duct to address skylight conflicts.                                                  | \$7,490.00    |              |
|      |                                                                                                                                               | <b>Total:</b> | \$532,673.00 |

| SUMMARY OF ADJUSTMENTS TO COMPLETION DEADLINE       |                   | SUMMARY OF ADJUSTMENTS TO CONTRACT PRICE |                |
|-----------------------------------------------------|-------------------|------------------------------------------|----------------|
| <b>Original contract completion deadline:</b>       | November 02, 2020 | <b>Original Contract Amount:</b>         | \$1,764,000.00 |
| <b>Time extensions granted in prior amendments:</b> | 0 Calendar Days   | <b>Prior Approved Amendments:</b>        | \$850,760.00   |
| <b>Time extension granted in this amendment:</b>    | 0 Calendar Days   | <b>This Amendment:</b>                   | \$532,673.00   |
| <b>Adjusted contract completion deadline:</b>       | November 02, 2020 | <b>Adjusted Contract Amount:</b>         | \$3,147,433.00 |

The contract documents are hereby revised, in accordance with the agreement, to incorporate the additional work outlined above and detailed within the approved proposals.

**CONSULTANT:**

WRNS Studio

Edward Kim

Name



Signature

1/20/2025

Date

**OWNER:**

West Valley - Mission Community College District

Name

Signature

Date

END OF DOCUMENT

Potential Change Order Information

|                      |                                                                                       |             |                         |
|----------------------|---------------------------------------------------------------------------------------|-------------|-------------------------|
| PCO Number:          | 3                                                                                     | COR Number: | 3                       |
| PCO Amount:          | \$6,518.00                                                                            | PCO Date:   | 9/9/2024                |
| Reason:              | Owner Change                                                                          | Category:   | Low Voltage (AV / Data) |
| Change Order Number: | N/A                                                                                   |             |                         |
| Fiscal Impact:       | Upon approval by the board, PCO #3 will increase the contract by <b>\$6,518.00</b> .  |             |                         |
| Schedule Impact:     | Upon approval by the board, PCO #3 will amend the contract duration by <b>0</b> days. |             |                         |

Contract Information

|                  |             |
|------------------|-------------|
| Vendor:          | WRNS Studio |
| PO Number:       | P2101038    |
| Contract Date:   | 11/2/2020   |
| DSA App. Number: |             |

Scope of Work

Design scope associated with the updates to the AV plans per Owner request's.

References (Drawing, Specifications, etc.)



August 20, 2024 V1

Nini Reyes-Bolinger  
Executive Director of Bond Construction  
Facilities Development and Operations  
3000 Mission College Blvd  
Santa Clara, CA 95054

Re: Mission College Library Renovation  
**Additional Services Authorization 12**  
**AV Updates**

Hello Nini,

WVMC has requested that WRNS Studio provide the following services in addition to those described in our basic services agreement

**Scope:** Owner request AV updates

1. Coordination meetings with consultants.
2. Update Architectural and AV drawings.
3. Package drawings set
4. Submit DSA CCD and Backcheck

**Assumptions:**

1. Mission College to provide existing opening size and locations.

|           |         |                        |                |
|-----------|---------|------------------------|----------------|
| Architect | \$3,570 | AV Consultant          | \$2,680        |
|           |         | Consultant 10% Mark-up | \$268          |
|           |         | <b>Total</b>           | <b>\$6,518</b> |

**The total fee request for Additional Service Number 12 is \$6,518.**

Sincerely,

Edward Kim  
Senior Project Manager

cc: Mitch fine

| Potential Change Order Information                                                 |                                                                                | Contract Information |                                     |
|------------------------------------------------------------------------------------|--------------------------------------------------------------------------------|----------------------|-------------------------------------|
| PCO Number:                                                                        | 4                                                                              | COR Number:          | 4                                   |
| PCO Amount:                                                                        | \$7,500.00                                                                     | PCO Date:            | 12/11/2024                          |
| Reason:                                                                            | Field Condition                                                                | Category:            | Mechanical,<br>Electrical, Plumbing |
| Change Order Number:                                                               | N/A                                                                            | Vendor:              | WRNS Studio                         |
| Fiscal Impact:                                                                     | Upon approval by the board, PCO #4 will increase the contract by \$7,500.00.   |                      |                                     |
| Schedule Impact:                                                                   | Upon approval by the board, PCO #4 will amend the contract duration by 0 days. |                      |                                     |
| Scope of Work                                                                      | References (Drawing, Specifications, etc.)                                     |                      |                                     |
| Design scope associated with the updates to the Restroom Framing per DSA comments. |                                                                                |                      |                                     |

October 23, 2024 V1

Nini Reyes-Bolinger  
Executive Director of Bond Construction  
Facilities Development and Operations  
3000 Mission College Blvd  
Santa Clara, CA 95054

Re: Mission College Library Renovation  
**Additional Services Authorization 13**  
**Restroom Stud Replacement**

Hello Nini,

WVMC has requested that WRNS Studio provide the following services in addition to those described in our basic services agreement

**Scope:** Restroom metal stud replacement

1. Shifting plumbing connections.
2. Provide plumbing chase as requested by the district.
3. Updating plumbing piping to be all new.
4. Revising existing receptacles to be new receptacles in restrooms.
5. Shifting receptacles and lighting locations in BDF room.
6. Updating backgrounds for all disciplines.
7. Coordination meeting.
8. Preparing narrative of changes and resubmission to DSA.

**Assumptions:**

1. Mission College to provide existing opening size and locations.

|                       |         |                        |                |
|-----------------------|---------|------------------------|----------------|
| Architect             | \$2,000 | Structural Engineer    | \$0            |
| AV Consultant         | \$2,000 | MEP Consultant         | \$3,000        |
| Specifications Writer | \$0     | Acoustics              | \$0            |
| Cost Estimator        | \$0     | Consultant 10% Mark-up | \$500          |
| <b>Total</b>          |         |                        | <b>\$7,500</b> |

**The total fee request for Additional Service Number 13 is \$7,500.**

Sincerely,

Edward Kim  
Senior Project Manager

cc: Mitch fine

| Potential Change Order Information                                                                                               |                                                                                        | Contract Information                       |               |
|----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|--------------------------------------------|---------------|
| PCO Number:                                                                                                                      | 5                                                                                      | COR Number:                                | 5             |
| PCO Amount:                                                                                                                      | \$158,600.00                                                                           | PCO Date:                                  | 12/11/2024    |
| Reason:                                                                                                                          | Owner Change                                                                           | Category:                                  | Architectural |
| Change Order Number:                                                                                                             | N/A                                                                                    | Vendor:                                    | WRNS Studio   |
| Fiscal Impact:                                                                                                                   | Upon approval by the board, PCO #5 will increase the contract by <b>\$158,600.00</b> . |                                            |               |
| Schedule Impact:                                                                                                                 | Upon approval by the board, PCO #5 will amend the contract duration by <b>0</b> days.  |                                            |               |
| DSA App. Number:                                                                                                                 |                                                                                        | PO Number:                                 | P2101038      |
|                                                                                                                                  |                                                                                        | Contract Date:                             | 11/2/2020     |
| Scope of Work                                                                                                                    |                                                                                        | References (Drawing, Specifications, etc.) |               |
| Design scope associated with the updates to the layout of the back offices and a study for Cafe programming per Owner request's. |                                                                                        |                                            |               |

December 3, 2024 V2

Nini Reyes-Bolinger  
Executive Director of Bond Construction  
Facilities Development and Operations  
3000 Mission College Blvd  
Santa Clara, CA 95054

Re: Mission College Library Renovation  
**Additional Services Authorization 14**  
**Program Changes: Office, Library, Computer Lab and café/vending infrastructure**

Hello Nini,

WVMC has requested that WRNS Studio provide the following services in addition to those described in our basic services agreement

**Scope:** Program Changes:

116 Office  
117 Office  
120A Break Room  
110 Collection  
Entry Remove security gates  
100B Group Study  
103 Computers  
103A Storage  
101A Group Collab  
Café concept layout and shell infrastructure

1. Develop concept layouts for program changes
2. Coordination meetings with consultants.
3. Provide new display cases and lighting
4. Revise demolition plans
5. Revise slabs plans
6. Revise reflected ceiling plans
7. Revise elevations
8. Revise cabinetry details
9. Revise finish floor plan and schedules
10. Revise lighting plans
11. Revise mechanical load calculations.
12. Revise mechanical zoning.
13. Revise diffuser layout and air balance.
14. Revise receptacle layout and circuiting.
15. Revise lighting layout and lighting controls.
16. Revise panel schedules.
17. Revise Title 24 calculations.
18. Revise fire sprinkler head layout and piping.
19. Revise fire alarm device layout and circuiting.
20. Provide cold water, hot water, and sanitary sewer stub outs to Café. The design of connection to the Café equipment and fixtures will be part of a future finish out.
21. Provide grease waste line and grease interceptor and tie into new sanitary lateral.
22. Coordinate with Civil for location of new sanitary lateral and grease interceptor.
23. Coordination of utility and infrastructure requirements with design team.
24. Provide guidance for potential locations of underground utilities.
25. AV/Telecom infrastructure updates (trenching)
26. Sound masking coordination updates
27. Furniture coordination with Vendor (OneWorkPlace)
28. Update signage

29. Submit CCD for DSA approval
30. Anchorage calculations for display cases and MEP equipment
31. Acoustical review of program changes and mechanical changes for cafe
32. Structural review and provide details for slab trenching and footing coring for sanitary sewer
33. Structural design of two sided roof screen
34. Civil grading and utility connection revisions for new sanitary connection
35. Supplemental Topo and Underground Locating for existing SS line.
36. Provide updated specifications.
37. Acoustical analysis of new AHUs.
38. Additional Construction Administration [submittals]
39. Closeout

**Assumptions:**

1. Vending tenant Improvement design, documentation, bidding, and construction administration shall be submitted as a separate permit for health and DSA. This scope will be part of separate ASR.

|                         |          |                        |                  |
|-------------------------|----------|------------------------|------------------|
| Architect               | \$58,340 | Structural Engineer    | \$3,500          |
| Kitchen Food Consultant | \$5,500  | MEP Consultant         | \$39,200         |
| Lighting                | \$3,500  | Acoustics              | \$8,000          |
| AV/Telecom              | \$7,750  | Graphics               | \$16,095         |
| Civil Engineering       | \$7,600  | Consultant 10% Mark-up | \$9,115          |
| <b>Total</b>            |          |                        | <b>\$158,600</b> |

**The total fee request for Additional Service Number 14 is \$158,600.**

Sincerely,

Edward Kim  
Senior Project Manager

cc: Mitch fine



| Potential Change Order Information                                                                                                            |                                                                                        | Contract Information                       |           |
|-----------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|--------------------------------------------|-----------|
| PCO Number:                                                                                                                                   | 6                                                                                      | COR Number:                                | 6         |
| PCO Amount:                                                                                                                                   | \$317,415.00                                                                           | PO Number:                                 | P2101038  |
| Reason:                                                                                                                                       | Owner Change                                                                           | Contract Date:                             | 11/2/2020 |
| Change Order Number:                                                                                                                          | N/A                                                                                    | DSA App. Number:                           |           |
| Fiscal Impact:                                                                                                                                | Upon approval by the board, PCO #6 will increase the contract by <b>\$317,415.00</b> . |                                            |           |
| Schedule Impact:                                                                                                                              | Upon approval by the board, PCO #6 will amend the contract duration by <b>0</b> days.  |                                            |           |
| Scope of Work                                                                                                                                 |                                                                                        | References (Drawing, Specifications, etc.) |           |
| Design and construction administration scope associated with the addition of a vending machine space to the project scope per Owner comments. |                                                                                        |                                            |           |

January 9, 2025 V2

Nini Reyes-Bolinger  
Executive Director of Bond Construction  
Facilities Development and Operations  
3000 Mission College Blvd  
Santa Clara, CA 95054

Re: Mission College Library Renovation  
**Additional Services Authorization 15**  
**Café Design Tenant Improvement**

Hello Nini,

WVMC has requested that WRNS Studio provide the following services in addition to those described in our basic services agreement

**Scope:** Vending Machine Room

1. Develop Schematic Design package for district approval
2. Prepare and provide construction documentation for DSA and County Health Permit approvals
3. CD Deliverables:
  - a. demolition plans
  - b. slabs plans
  - c. floor plans
  - d. Vending equipment schedule and plans
  - e. reflected ceiling plans
  - f. interior elevations
  - g. cabinetry details
  - h. finish floor plan and schedules
  - i. mechanical load calculations.
  - j. Plumbing plans and schedule
  - k. diffuser layout and air balance.
  - l. power receptacle layout and circuiting.
  - m. lighting layout and lighting control panel schedules.
  - n. Title 24 calculations.
  - o. fire sprinkler head layout and piping.
  - p. fire alarm device layout and circuiting.
  - q. grease waste line and grease interceptor and tie into new sanitary lateral.
  - r. AV/Telecom infrastructure plans
  - s. signage plans
  - t. hardware schedule
4. Furniture coordination with vendor (OneWorkPlace)
5. Structural review and anchorage calculations for DSA
6. Acoustical review of program changes and mechanical changes for cafe
7. Provide specifications
8. Additional Construction Administration [submittals]
9. Closeout

**Schedule:**

|                             |            |
|-----------------------------|------------|
| Schematic                   | 4 weeks    |
| Construction Documentation  | 8 weeks    |
| Permit                      |            |
| Construction Administration | 3.5 Months |

**Assumptions:**

501 SECOND STREET  
4TH FLOOR, STE. 402  
SAN FRANCISCO  
CALIFORNIA 94107  
415.489.2224 TEL  
415.358.9100 FAX  
WWW.WRNSSTUDIO.COM

1. Reimbursable expense are not included the permit fees, printing of permitting, pricing, bidding and construction document sets and/ or specifications.
2. Life cycle analysis are excluded.
3. LEED documentation not included
4. If the existence of hazardous materials is suspected, these materials will be identified and removed by District under separate contract
5. Commissioning not included
6. Furniture specifications be provided District's furniture planner.

#### **Architect**

|                        |          |
|------------------------|----------|
| WRNS Studio            |          |
| Schematic Design       | \$38,920 |
| Construction Documents | \$58,800 |
| Permit (DSA/Health)    | \$19,400 |
| Bidding                | \$9,600  |
| CA                     | \$63,900 |

#### **MEP FA FA**

|                        |          |
|------------------------|----------|
| Interface Engineering  |          |
| Schematic Design       |          |
| Construction Documents | \$21,600 |
| Permit (DSA/Health)    | \$4,400  |
| Bidding                | \$2,300  |
| CA                     | \$15,300 |

#### **Acoustic**

|                        |         |
|------------------------|---------|
| Salter                 |         |
| Construction Documents | \$4,000 |

#### **Telecom**

|                        |         |
|------------------------|---------|
| Teecom                 |         |
| Construction Documents | \$3,250 |
| Permit (DSA/Health)    | \$1,000 |
| CA                     | \$1,000 |

#### **Specifications**

|                        |         |
|------------------------|---------|
| Stansen                |         |
| Construction Documents | \$5,000 |
| Permit (DSA/Health)    | \$1,000 |
| Bidding                | \$500   |
| CA                     | \$500   |

#### **Structural**

|                        |         |
|------------------------|---------|
| Thornton Tomasetti     |         |
| Schematic Design       |         |
| Construction Documents | \$8,000 |
| Permit (DSA/Health)    | \$2,000 |
| Bidding                |         |
| CA                     | \$2,000 |

#### **Lighting Design**

|                        |         |
|------------------------|---------|
| Watt Lighting          |         |
| Schematic Design       |         |
| Construction Documents | \$5,000 |
| Permit (DSA/Health)    | \$500   |
| CA                     | \$2,000 |

#### **Graphics/Signage**

|                        |         |
|------------------------|---------|
| JHD                    |         |
| Schematic Design       | \$2,775 |
| Construction Documents | \$8,325 |
| CA                     | \$2,000 |

#### **Kitchen / Food**

|                        |          |
|------------------------|----------|
| Webb Food Service      |          |
| Schematic Design       | \$10,000 |
| Construction Documents | \$9,000  |
| Permit (DSA/Health)    | \$2,500  |
| CA                     | \$5,500  |

**Consultant 10% Mark-up** \$13,030

**Total** **\$317,415**

**The total fee request for Additional Service Number 15 is \$ 317,415.**

Sincerely,

Edward Kim  
Senior Project Manager

cc: Mitch fine

| Potential Change Order Information                                                                                                       |                                                                                       | Contract Information                       |           |
|------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|--------------------------------------------|-----------|
| PCO Number:                                                                                                                              | 7                                                                                     | COR Number:                                | 7         |
| PCO Amount:                                                                                                                              | \$35,150.00                                                                           | PO Number:                                 | P2101038  |
| Reason:                                                                                                                                  | Owner Change                                                                          | Contract Date:                             | 11/2/2020 |
| Change Order Number:                                                                                                                     | N/A                                                                                   | DSA App. Number:                           |           |
| Fiscal Impact:                                                                                                                           | Upon approval by the board, PCO #7 will increase the contract by <b>\$35,150.00</b> . |                                            |           |
| Schedule Impact:                                                                                                                         | Upon approval by the board, PCO #7 will amend the contract duration by <b>0</b> days. |                                            |           |
| Scope of Work                                                                                                                            |                                                                                       | References (Drawing, Specifications, etc.) |           |
| Design scope associated with the addition of a high wall to fully enclose the Library's 2 zones to the project scope per Owner comments. |                                                                                       |                                            |           |

## Martinez, Joseph J.

---

**From:** Edward Kim <ekim@wrnsstudio.com>  
**Sent:** Monday, January 6, 2025 8:22 AM  
**To:** Nini Reyes-Bolinger; Martinez, Joseph J.  
**Subject:** MCLR ASR 16 Enclose Library Wall

**Follow Up Flag:** Follow up  
**Flag Status:** Completed

**Categories:** 000 - LR

[EXTERNAL]

Hi Nini,

Here's is the ASR - 16 for enclosing the library wall.

- Coordination meetings with consultants.
- Provide construction details/documents for wall enclosure
- Acoustical review
- Structural review
- Mechanical return air study and redesign
- Provide structural calculations
- Submit to DSA for approval
- Construction Administration
- Closeout

|            |          |                        |                 |
|------------|----------|------------------------|-----------------|
| Architect  | \$20,850 | Structural Engineer    | \$4,000         |
| Acoustical | \$5,500  | MEP Consultant         | \$3,500         |
|            |          | Consultant 10% Mark-up | \$1,300         |
|            |          | <b>Total</b>           | <b>\$35,150</b> |

Thanks  
Ed

Edward Kim  
Project Manager Senior Associate

### WRNS STUDIO

San Francisco | Honolulu | New York | Seattle  
415.489.2129 P | 415.215.9459 | 501 2nd St. #402 |  
San Francisco, CA 94107  
[www.wrnsstudio.com](http://www.wrnsstudio.com)

WRNS Studio was named Top Firm in [Architect magazine's 2018 Architect 50](#)

| Potential Change Order Information                                                           |                                                                                       | Contract Information                       |           |
|----------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|--------------------------------------------|-----------|
| PCO Number:                                                                                  | 8                                                                                     | COR Number:                                | 8         |
| PCO Amount:                                                                                  | \$7,490.00                                                                            | PO Number:                                 | P2101038  |
| Reason:                                                                                      | Owner Change                                                                          | Contract Date:                             | 11/2/2020 |
| Change Order Number:                                                                         | N/A                                                                                   | DSA App. Number:                           |           |
| Fiscal Impact:                                                                               | Upon approval by the board, PCO #8 will increase the contract by <b>\$7,490.00</b> .  |                                            |           |
| Schedule Impact:                                                                             | Upon approval by the board, PCO #8 will amend the contract duration by <b>0</b> days. |                                            |           |
| Scope of Work                                                                                |                                                                                       | References (Drawing, Specifications, etc.) |           |
| Design scope associated with the re-route of the rooftop duct to address skylight conflicts. |                                                                                       |                                            |           |



January 6, 2025 V1

Nini Reyes-Bolinger  
Executive Director of Bond Construction  
Facilities Development and Operations  
3000 Mission College Blvd  
Santa Clara, CA 95054

Re: Mission College Library Renovation  
**Additional Services Authorization 17**  
**Skylight Replacement**

Hello Nini,

WVMC has requested that WRNS Studio provide the following services in addition to those described in our basic services agreement

**Scope:** Duct Re-Route @ Roof

1. Coordination meetings with consultants.
2. Update Roof Plan
3. Update Mechanical Plans
4. Submit CCD to DSA for approval
5. Construction Administration
6. Closeout

**Assumptions:**

|           |         |                        |                |
|-----------|---------|------------------------|----------------|
| Architect | \$4,740 | MEP Consultant         | \$2,500        |
|           |         | Consultant 10% Mark-up | \$250          |
|           |         | <b>Total</b>           | <b>\$7,490</b> |

**The total fee request for Additional Service Number 17 is \$7,490.**

Sincerely,

Edward Kim  
Senior Project Manager

cc: Mitch fine