

District: West Valley-Mission Community College District
College / Center: West Valley College
Project Name: Repurpose District Administration Building for WVC
Project Type: Reconstruction

Project Funding

	<u>State Funded</u>	<u>District Funds</u>	<u>Non-State Funds</u>	
Preliminary Plans	\$201,985	\$201,985	\$0	Budget Year: 2027
Working Drawings	\$231,328	\$231,328	\$0	Const. Cost Index: 9654
Construction	\$4,571,951	\$4,268,103	\$0	5 yr. Plan Priority: 18
Equipment	\$0	\$303,849	\$0	Net ASF: 6,835
	\$5,005,265	\$5,005,266	\$0	Total GSF: 10,000
Total Cost:	\$10,010,531			

Project Description:

This project will repurpose the District Office's Administration Building (Bldg. #1) for West Valley College faculty/staff offices and training/staff development support spaces. This building was built in 1973, and the current functions within the building include District Administrative offices and other District functions. This building was originally a part of WVC's space inventory, however, was updated to the District Office campus as of 2022/23 space inventory due to District level usage. The District has outgrown this 6,835ASF/10,000GSF building and is planning on building a New Administration Building of larger size to support the growth and future needs of the District. Once the New Administration Building is occupied, the Administration Building (Bldg. #1) will be repurposed for WVC faculty and staff, and will include office, office service, lounge and meeting spaces.

Master Plan Comments:

The College's Facilities Master Plans identifies the need for more faculty support and training space on campus. The project would increase space capacity dedicated to faculty and staff development/training space. This project is also supported within the College's Five Year Construction Plan by responding to capacity load ratios of the campus.

CEQA Status:

	<u>Project Under Review</u>	<u>Hearing Underway</u>	<u>Approved District/Filed Clearinghouse</u>	<u>Not Required</u>
Notice of Exemption	No	No	No	No
Initial Study	No	No	No	No
Negative Declaration	No	No	No	No
Draft EIR	No	No	No	No
Final EIR	No	No	Yes	No

Type of Project and Qualifying Information:

- No Life Safety Project - Required Supporting report is attached to establish imminent danger
Yes Project Design - Construction and equipment design conform with State design and cost guidelines
No Infrastructure
- No Loss Imminent - Loss or failure of infrastructure is imminent
No Master Planning or Project Planning - District's general fund's ending balance is less than 5% of the total general fund
No **Instructional Space**
- Major ASF:
Yes - This project will not cause total ASF in any category to exceed 110% of capacity/load ratio
Yes **Academic Support, Student Services or Administrative Space**
Type of space: Alteration
Major ASF: Office
No **Other Facility Projects**
- Yes - There is an existing facility in use for this proposed project
Supplemental Information and Alternatives Explored
No - Cost to reconstruct existing building is more than 50% of cost of a new building
N/A - Usage in the new building will be the same as usage in the building replaced
N/A - Replaced building will be demolished and costs are included in the project
N/A - Alternative instructional delivery system, distance learning, other such means
No - District or private funding sources
Yes - Other: Local Bond
- Total construction period in number of Months: 12
Additional Forms/Pages enclosed
Yes - District Five-Year Construction Plan or project related pages of said document
N/A - Critical Life-safety third party justification
No - Engineering test or other related documents

Yes - JCAF 32 Cost Estimate Summary and Anticipated Time Schedule
Yes - Other FPP related forms: JCAF 31, 32, 33, and QUC

District Contact:	Terrance DeGray	Phone No:	(804) 955-5512
Date:	5/21/2024	Fax No:	
Prepared By:	Bobby Khushal	E-mail Address:	bobby@almastrategies.com

The district approves and verifies that this proposal presents the basic scope and cost of the project.

Approved by:	_____	_____
	Name / Title	Signature / Date

West Valley-Mission Community College District (490)						
West Valley College (493)						
Project: Repurpose District Administration Building for WVC						
Rm Type	Description	TOP Code	Department	ASF	Sec. ASF	Increase In Space
310	Office	6791	General Administration Services	4,759	0	4,759
315	Office Service	6791	General Administration Services	363	0	363
650	Lounge	0099	General Assignment	68	0	68
680	Meeting Room	0099	General Assignment	1,645	0	1,645
TOTAL	-	-		6,835	0	6,835

FUSION

JCAF32 Cost Estimate Summary

DISTRICT West Valley-Mission Community College District			CAMPUS West Valley College		
Repurpose District Project Name: Administration Building for WVC			Date Prepared: 5/22/2024 Estimate CCI: 9654 CFIS Ref. #: Prepared By: Izildzic Estimate EPI: 5455 Budget Ref. #:		
	Total Cost	State Funded	District Funded		
			Supportable	Non Supportable	
1. SITE ACQUISITION (CCI: 9654)	\$0	\$0	\$0	\$0	
2. PRELIMINARY PLANS (CCI: 9654)	\$403,970	\$201,985	\$201,985		\$0
2 - A. Architectural Fees for Preliminary Plans	\$267,688				\$0
2 - B. Project Management for Preliminary Plans	\$76,482				\$0
2 - C. Division of the State Architect Plan Check Fee	\$0				\$0
2 - D. Preliminary Test (Soils Test, Geotech Report, Hazardous Material, Etc.)	\$29,900				\$0
2 - E. Other Costs (Special Consultants, Printing, Legal, Etc.)	\$29,900				\$0
3. WORKING DRAWINGS (CCI: 9654)	\$462,657	\$231,328	\$231,328		\$0
3 - A. Architectural Fees for Working Drawings	\$305,929				\$0
3 - B. Project Management for Working Drawings	\$0				\$0
3 - C. Division of the State Architect Plan Check Fee	\$69,097				\$0
3 - D. Community Colleges Plan Check Fee	\$21,852				\$0
3 - E. Other Costs (Special Consultants, Printing, Legal, Etc.)	\$65,779				\$0
(Total PW may not exceed 13% of construction)	\$0				\$0
4. CONSTRUCTION - HARD COSTS (CCI: 9654)	\$7,648,226	\$3,976,037	\$3,672,189		\$0
4 - A. Utility Service	\$289,040				\$0
4 - B. Site Development - Service	\$433,561				\$0
4 - C. Site Development - General	\$722,601				\$0
4 - D. Site Development - Other	\$0				\$0
4 - E. Reconstruction	\$4,129,150				\$0
4 - F. New Construction (Building) (w/Group 1 equip)	\$0				\$0
4 - G. Board of Governor's Energy Policy Allowance (2% or 3%)	\$123,874				\$0
4 - H. Other	\$1,950,000				\$0
5. CONTINGENCY (CCI: 9654)	\$535,376	\$267,688	\$267,688		\$0
5. Contingency	\$535,376				\$0
6. ARCHITECTURAL AND ENGINEERING OVERSIGHT (CCI: 9654)	\$191,206	\$95,603	\$95,603		\$0
6. Architectural and Engineering Oversight	\$191,206				\$0
7. TESTS AND INSPECTIONS (CCI: 9654)	\$312,282	\$156,141	\$156,141		\$0
A. Tests	\$76,482				\$0
B. DSA Inspections	\$235,800				\$0
8. CONSTRUCTION MANAGEMENT (CCI: 9654)	\$152,965	\$76,482	\$76,482		\$0
8. Construction Management	\$152,965				\$0
9. TOTAL CONSTRUCTION (Items 4 through 8) (CCI: 9654)	\$8,840,055	\$4,571,951	\$4,268,103		\$0
Total Construction Costs	\$8,840,055				\$0
10. FURNITURE AND GROUP II EQUIPMENT (EPI: 5455)	\$303,849	\$0	\$303,849		\$0
10 - A. Furniture and Group II Equipment	\$303,849				\$0
11. Total Project Costs (Items 1, 2, 3, 9, and 10)	\$10,010,531	\$5,005,265	\$5,005,266		\$0
12. Project Data	Gross Square Feet	Assignable Square Feet	ASF:GSF Ratio	Unit Cost Per ASF	Unit Cost Per GSF
New Construction	0	0	0%	\$0.00	\$0.00
Reconstruction	10,000	6,835	68%	\$604.12	\$412.91
13. Anticipated Time Schedule					
Start Preliminary Plans	7/1/2027	Advertise Bid for Construction		7/15/2029	
Start Working Drawings	3/1/2028	Award Construction Contract		11/1/2029	
Complete Working Drawings	10/1/2028	Advertise Bid for Equipment		6/30/2030	
DSA Final Approval	6/1/2029	Complete Project and Notice of Completion		10/1/2030	
14.	State Funded	District Funded		District Funded Total	
		Supportable	Non Supportable		
Preliminary Plans	\$201,985	\$201,985	\$0	\$201,985	
Working Drawings	\$231,328	\$231,328	\$0	\$231,328	
Construction	\$4,571,951	\$4,268,103	\$0	\$4,268,103	
Equipment	\$0	\$303,849	\$0	\$303,849	
Total Costs	\$5,005,265	\$5,005,266	\$0	\$5,005,266	
% of SS Costs	50.00%	50.00%	Project Total	\$10,010,531	
Points % Calc	49.37%	50.63%	SS Total	\$10,010,531	

Report Generated: 5/22/2024

FUSION

JCAF32 Cost Mid Point Summary

DISTRICT West Valley-Mission Community College District				CAMPUS West Valley College	
Project Name: Repurpose District Administration Building for WVC		Date Prepared: 5/22/2024		Budget/Midpoint CCI: 9654	
		Prepared By: Izildzic		Budget/Midpoint EPI: 5455	
				CFIS Ref. #:	
				Budget Ref. #:	
		Total Cost	State Funded	District Funded	
				Supportable	Non Supportable
1. SITE ACQUISITION (CCI: 9654)		\$0	\$0	\$0	\$0
2. PRELIMINARY PLANS (CCI: 9654)		\$515,000	\$258,000	\$257,000	\$0
2 - A. Architectural Fees for Preliminary Plans		\$354,000			\$0
2 - B. Project Management for Preliminary Plans		\$101,056			\$0
2 - C. Division of the State Architect Plan Check Fee		\$0			\$0
2 - D. Preliminary Test (Soils Test, Geotech Report, Hazardous Material, Etc.)		\$29,900			\$0
2 - E. Other Costs (Special Consultants, Printing, Legal, Etc.)		\$29,900			\$0
3. WORKING DRAWINGS (CCI: 9654)		\$586,000	\$293,000	\$293,000	\$0
3 - A. Architectural Fees for Working Drawings		\$404,000			\$0
3 - B. Project Management for Working Drawings		\$0			\$0
3 - C. Division of the State Architect Plan Check Fee		\$87,281			\$0
3 - D. Community Colleges Plan Check Fee		\$28,873			\$0
3 - E. Other Costs (Special Consultants, Printing, Legal, Etc.)		\$65,779			\$0
(Total PW may not exceed 13% of construction)		\$0			\$0
4. CONSTRUCTION - HARD COSTS (CCI: 9654)		\$10,107,000			\$5,254,000
4 - A. Utility Service		\$381,909			\$0
4 - B. Site Development - Service		\$572,864			\$0
4 - C. Site Development - General		\$954,773			\$0
4 - D. Site Development - Other		\$0			\$0
4 - E. Reconstruction		\$5,455,846			\$0
4 - F. New Construction (Building) (w/Group 1 equip)		\$0			\$0
4 - G. Board of Governor's Energy Policy Allowance (2% or 3%)		\$163,675			\$0
4 - H. Other		\$2,576,535			\$0
5. CONTINGENCY (CCI: 9654)		\$707,000	\$353,000	\$354,000	\$0
6. ARCHITECTURAL AND ENGINEERING OVERSIGHT (CCI: 9654)		\$253,000	\$127,000	\$126,000	\$0
7. TESTS AND INSPECTIONS (CCI: 9654)		\$337,000	\$168,000	\$169,000	\$0
8. CONSTRUCTION MANAGEMENT (CCI: 9654)		\$202,000	\$101,000	\$101,000	\$0
9. TOTAL CONSTRUCTION (Items 4 through 8) (CCI: 9654)		\$11,605,000	\$6,003,000	\$5,603,000	\$0
10. FURNITURE AND GROUP II EQUIPMENT (EPI: 5455)		\$304,000	\$0	\$304,000	\$0
11. Total Project Costs (Items 1, 2, 3, 9, and 10)		\$13,010,000	\$6,554,000	\$6,457,000	\$0
12. Project Data	Gross Square Feet	Assignable Square Feet	ASF:GSF Ratio	Unit Cost Per ASF	Unit Cost Per GSF
New Construction	0	0	0%	\$0.00	\$0.00
Reconstruction	10,000	6,835	68%	\$798.22	\$545.58
13. Anticipated Time Schedule					
Start Preliminary Plans		7/1/2027	Advertise Bid for Construction		7/15/2029
Start Working Drawings		3/1/2028	Award Construction Contract		11/1/2029
Complete Working Drawings		10/1/2028	Advertise Bid for Equipment		6/30/2030
DSA Final Approval		6/1/2029	Complete Project and Notice of Completion		10/1/2030
14.	State Funded	District Funded		District Funded Total	
		Supportable	Non Supportable		
Preliminary Plans	\$258,000	\$257,000	\$0	\$257,000	
Working Drawings	\$293,000	\$293,000	\$0	\$293,000	
Construction	\$6,003,000	\$5,603,000	\$0	\$5,603,000	
Equipment	\$0	\$304,000	\$0	\$304,000	
Total Costs	\$6,554,000	\$6,457,000	\$0	\$6,457,000	
% of SS Costs	50.38%	49.63%	Project Total	\$13,010,000	
Points % Calc	49.37%	50.63%	SS Total	\$13,010,000	

Report Generated: 5/22/2024

West Valley-Mission Community College District (490)								
West Valley College (493)								
Project: Repurpose District Administration Building for WVC - EPI : 5455								
Rm Type	Description	TOP Code	Department	ASF	Sec. ASF	Increase In Space	Equip. Cost/ASF	Total Allowable Cost
310	Office	6791	General Administration Services	4,759	0	4,759	\$45.5	\$216,535
315	Office Service	6791	General Administration Services	363	0	363	\$45.5	\$16,517
650	Lounge	0099	General Assignment	68	0	68	\$41.33	\$2,810
680	Meeting Room	0099	General Assignment	1,645	0	1,645	\$41.33	\$67,988
TOTAL		-	-	6,835	0	6,835	-	\$303,849

West Valley-Mission Community College District (490), West Valley College (493): OTHER

Description:

This project will repurpose the District Office's Administration Building (Bldg. #1) for West Valley College faculty/staff offices and training/staff development support spaces. This building was built in 1973, and the current functions within the building include District Administrative offices and other District functions. This building was originally a part of WVC's space inventory, however, was updated to the District Office campus as of 2022/23 space inventory due to District level usage. The District has outgrown this 6,835ASF/10,000GSF building and is planning on building a New Administration Building of larger size to support the growth and future needs of the District. Once the New Administration Building is occupied, the Administration Building (Bldg. #1) will be repurposed for WVC faculty and staff, and will include office, office service, lounge and meeting spaces.

Project Type: Reconstruction

Occupancy Year: 2030-31

Acres: 0

District Priority: 18

Contact: Terrance DeGray

CCI: 9654

EPI: 5455

Net ASF: 6,835

Total OGSF: 10,000

Last Edit Date: 4/3/2024

Last Edit By: Bobby Khushal

Online: No

Complete: No

Project Score:

Score Type	Score	Supporting Data
Enrollment Growth	2	
Existing Inventory	20	
FTES	12	
Vision for Success Regions of High Need	0	
Vision for Success CTE	0	
Local Contribution	50	
Total Score	84	

Space Analysis:

Type	Lecture	Lab	Office	Library	AV/TV	Other	Total
Primary ASF	0	0	5,122	0	0	1,713	6,835
Secondary ASF	0	0	0	0	0	0	0
Net ASF Change	0	0	5,122	0	0	1,713	6,835
Initial Cap/Load FY2027 - 2028	205%	194%	60%	58%	77%	N/A	118%
Final Cap/Load FY2030 - 2031	208%	201%	68%	70%	77%	N/A	124%

Project Cost:

Phase	FY	State Funded	District Funds	Non-State Funds	Total Cost
Preliminary Plans	2027-2028	\$201,985	\$201,985	\$0	\$403,970
Working Drawings	2027-2028	\$231,328	\$231,328	\$0	\$462,657
Construction	2028-2029	\$4,571,951	\$4,268,103	\$0	\$8,840,055
Equipment	2028-2029	\$0	\$303,849	\$0	\$303,849
Project Total		\$5,005,265	\$5,005,266	\$0	\$10,010,531